NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012
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Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000.00 4,584,147.00 2,000,000| 2,000,000.00 2,000,000 Jan-01 Nov-03 Aug-06|Closed
Alamance Renovations - Project | - Project No. 1201 99,999.04 99,999 99,999.04 99,999 Dec-00 Jan-01 Jul-02|Closed
Alamance Renovations - Project Il - Project 1302 127,105.00 127,105 127,105.00 127,105 Dec-02 Apr-03 Aug-05|Closed
Alamance Renovations - Main Building Project No. 1549 125,000.00 125,000 125,000.00 125,000 Dec-05 Mar-06 Jun-07|Closed
Alamance Renovations - Student Center No. 1563 505,000.00 8,872.00 505,000 505,000.00 505,000 May-06 Sep-07 Feb-09|Closed
Alamance Allied Health Building - Project No. 1130 3,654,210.00 2,599,023.00 3,654,210 3,654,209.96 3,654,210 Sep-04 Oct-06 Feb-09|Closed
Alamance Burlington Center Renovation Project No. 1584 93,141.00 570,000.00] 2,278,196.00 663,141 663,141.00 663,141 Aug-06 Aug-07 Feb-09|Closed
Asheville Computer Technology Center NCCCS #1097 4,592,059.00 4,592,059| 4,592,058.36 4,592,059 Nov-00 Nov-02 Jun-06|Closed
Asheville Renovations #1 - #1137 63,176.00 63,176 63,176.00 63,176 Jan-04 Jul-04 May-08|Closed
Asheville Enka Center Renovations #1213 600,000.00 600,000 600,000.00 600,000 Jan-01 Jan-02 May-03|Closed
Asheville Dental Lab Renovation NCCCS #1121 390,048.00 390,048 390,048.00 390,048 Dec-00 Dec-01 Aug-06|Closed
Asheville Hospitality Education Center NCCCS #1098 6,237,701.00 916,351.00 6,237,701| 6,237,700.48 6,237,701 Nov-00 May-04 Jun-06|Closed
Asheville Fernihurst Renovation, #1158 880,683.00| 2,052,400.00 880,683 880,683.00 880,683 Sep-04 Mar-07 Sep-08|Closed
Asheville Marketing Tech Renovations #1354 1,202,527.00] 1,808,055.00 1,202,527 1,202,526.26 1,202,527 May-05 Dec-05 Dec-06|Closed
Asheville Azalea Student Services Renov/Addition #1515 68,494.00 43,093.00| 4,423,325.00 111,587 87,656.00 111,587 Jun-05 Jan-07 Sep-08|Closed
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 10,000.00 2,936,000 2,936,000.00 2,936,000 Mar-01 May-02 May-03|Closed
Beaufort Renovations to Buildings 1, 4 and 8 #1265 154,895.00 154,895 154,895.00 154,895 Jul-02 Jan-03 Apr-03|Closed
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266 3,107,498.31 714,289.00 468,333.00 3,821,788 3,821,787.31 3,821,788 May-03 Jan-05 May-06 | Closed
Beaufort Building 3 Door Project #1614 15,546.00 7,786.00 22,693.00 23,332 23,332.00 23,332 Apr-07 Oct-07 Jun-08[Closed
Beaufort Building 1 and 3 Roof Replacement #1571 0.00 242,429.00 0.00 242,429 242,429.00 242,429 May-06 Aug-06 Dec-06|Closed
Bladen Repair and Renovation #1337 520,000.00 138,882.00 520,000 520,000.00 520,000 Mar-03 Nov-03 Sep-04|Closed
Bladen Student Resource Center(LRC,classrooms)#1430 2,900,000.00 90,000.00 482,350.00 2,990,000| 2,990,000.00 2,990,000 May-07 Sep-07 Jan-10(Closed
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794.00 140,000.00] 1,228,506.00 664,794 664,794.00 664,794 Dec-03 Dec-04 Jul-09|Closed
Bladen Repair and Renovation, Roofs, HVAC - #1208 146,809.00 146,809 146,809.00 146,809 Feb-02 Apr-02 Oct-04|Closed
Blue Ridge General Renovations-Flat Rock Campus - #1227 536,522.00 536,522 536,522.00 536,522 Dec-01 Feb-02 Dec-02|Closed
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,774.03 258,775 258,774.03 258,775 Aug-02 Sep-02 Dec-03|Closed
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350 402,969.00 402,969 402,969.00 402,969 Nov-03 Nov-03 Feb-05|Closed
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,972.43 127,839.00 877,973 877,972.43 877,973 Apr-04 Sep-04 Jul-05|Closed
Blue Ridge Renovations to two classroom buildings - #1443 546,458.00 546,458 546,458.00 546,458 Feb-06 Mar-06 Mar-06|Closed
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 125,928.00 125,928 125,928.00 125,928 Jun-02 Jul-02 Jan-03[Closed
Blue Ridge New Vocational Training Building - #1536 664,867.00 2,075,480.00 664,867 664,867.00 664,867 Aug-06 May-07 Jul-08|Closed
Brunswick Technical and Trades Building Project #914 336,641.20 544,643.00 701,364.00 881,285 881,284.20 881,285 Apr-01 Jul-01 Aug-02[Closed
Brunswick Bundled R&R Projects #1342 12,006.00 523,427.00 0.00 535,433 535,433.00 535,433 Nov-03 May-04 Oct-04|Closed
Caldwell Distance Learning #1128 258,794.70 213,450.00 10,000.00 472,245 472,244.70 472,245 Jan-01 Jul-02 May-03|Closed
Caldwell Watauga Site Prep #1127 1,321,355.00 210,931.00 1,321,355| 1,321,355.00 1,321,355 Jan-01 Jul-02 Feb-05|Closed
Caldwell TAPS roof Replacement 1777 45,027.00 10,414.00 45,027 45,027.00 45,027 Sep-07 Oct-07 Jun-10|Closed
Caldwell E Building Elevator #1762 67,123.00 4,774.00 71,897 71,897.00 71,897 Apr-09 Oct-09|Closed
Caldwell Civic Center EIFS #1760 99,172.00 99,172 99,172.00 99,172 Apr-09 Jun-09|Closed
Caldwell Beam Hall Renovations #1749 60,000.00 60,000 60,000.00 60,000 May-09 May-10|Closed
Caldwell Coffey Drive Property #1747 221,500.00 4,118.53 221,500 221,500.00 221,500 Sep-04 Apr-05 Jun-10|Closed Land Purchase
Caldwell Occupational Training Center #1555 1,349,155.00 2,107,195.00 1,349,155| 1,349,155.00 1,349,155 May-07 Sep-07 Jan-09|Closed
Caldwell Civic Center #1267 1,291,000.00 140,660.00 1,291,000 1,290,999.54 1,291,000 Mar-02 Sep-03 Sep-04|Closed
Caldwell Land Acquisition/Transportation Center #1547 1,038,601.00 250,000.00 1,288,601| 1,288,600.99 1,288,601 N/A N/A Mar-06|Closed
Caldwell NE Site Project #1415 811,389.00 811,389 811,388.90 811,389 Apr-06 Sep-06 Jan-09|Closed
Cape Fear Pier and Dock Replacement- Emergency #1147 1,000,000.00 7,647.00 1,000,000/ 1,000,000.00 1,000,000 Jan-01 Mar-02 Mar-03|Closed
Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 0.00] 1,430,000.00 1,300,000| 1,300,000.00 1,300,000 Jan-01 Jun-02 Nov-03|Closed
Cape Fear Engineering Technology building #1215 16,799,237.00 16,799,237| 16,799,237.00 16,799,237 Aug-01 Nov-03 May-05|Closed
Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00 114,932.00 114,932 114,932.00 114,932 Jan-07 Oct-07 Oct-09|Closed
Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,034,242 2,034,242.00 2,034,242 Jul-03 Jan-05 Jun-08|Closed
Cape Fear Cosm/Early College Bldg and Parking Deck Proj #1455 10,873,788.00 5,985,212.00 10,873,788| 10,868,202.21 10,873,788 Feb-05 Nov-07 Apr-10|Closed
Cape Fear Public Safety Training Center #1416 3,098,026.00 0.00{ 7,000,000.00 3,098,026 3,098,025.81 3,098,026 Sep-06 Sep-07 Sep-09|Closed
Cape Fear North Campus Signage & Entrance Project #1608 115,758.00 0.00 183,242.00 115,758 115,758.00 115,758 Nov-06 Aug-07 Jul-08Closed
Cape Fear Wilmington Bookstore Renovation #1643 595,780.00 595,780 595,778.75 595,780 Sep-07 Jan-08 Jul-09|Closed
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Cape Fear Atlantic Coastline Building Renovation #1661 251,899.00 251,898 251,898.63 251,898 Mar-08 May-08 Oct-09|Closed
Cape Fear Elevator Repairs and Upgrade #1772 to be assigned 295,537.00 295,537 295,537.00 295,537 Jun-10[Closed
Cape Fear Renovate Maintenance Shop #1840 41,974.00 119,784.00 0.00 161,758 Jul-12 Dec-12|Under Construction
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724.00 199,761.00] 9,693,560.00 5,845,485 5,845,485.00 5,845,485 Mar-01 Feb-03 Feb-09|Closed
Carteret Hospitality Building Renov. and Parking Renov. #1348 47,149.00 47,149 47,148.82 47,149 Mar-03 Sep-03 Apr-05|Closed
Carteret McGee Building Renovation-Joslyn Hall #1539 400,902.00 454,507.00 400,902 400,902.00 400,902 Jun-06 Sep-07 Jun-09|Closed
Carteret McGee Building Renovation-Classrooms #1475 350,239.00 350,239 350,236.86 350,239 Jul-06 Sep-07 May-10{Closed
Carteret Sewer Lift Station Repair/Replacment #1525 166,000.00 166,000 166,000.00 166,000 Sep-05 Feb-06 Jun-06|Closed
Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815.00 1,001,815/ 1,001,815.00 1,001,815 Jan-01 Aug-02 Jul-04|Closed
Catawba Classroom/Laboratory Building #1285 7,567,306.00 7,000,000.00 7,567,306 7,567,306.00 7,567,306 Jul-02 Sep-04 Apr-05|Closed
Catawba Roofing and Paving #1636 90,068.00 1,771,390.00 90,068 90,068.00 90,068 Oct-07 Apr-07 Aug-09(Closed
Catawba Renovations - Institutional Advancement #1564 595,051.00 595,051 595,051.00 595,051 Sep-06 Oct-07 Jan-09|Closed
Catawba Paap Building Renovations #1233 132,898.62 132,899 132,898.62 132,899 Feb-02 Sep-02 Dec-04|Closed
Catawba Old Testing Center Renvoations #1288 58,961.10 58,962 58,961.10 58,962 Oct-02 Nov-02 Dec-04|Closed
Catawba Renovate Interior Space #1312 550,544.00 550,544 550,544.00 550,544 Jan-03 Jun-03 Jul-04|Closed
Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 295,000.00 295,000 295,000.00 295,000 Jun-04 May-06 Dec-06|Closed
Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360) 318,878.00 318,878 318,878.00 318,878 Mar-06 May-06 Oct-06|Closed
Central Carolina Roofing (LRC & Science) (Bundled R&R) (#1361) 230,654.00 230,654 230,654.00 230,654 Jun-04 Aug-04 Feb-07|Closed
Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000.00 24,443.00 4,800,000 4,800,000.00 4,800,000 Nov-00 Jan-03 Oct-04|Closed
Central Carolina Telecommunications Bldg. (Proj.# 1107) 700,000.00 2,500,000.00 700,000 700,000.00 700,000 Nov-00 Feb-03 Nov-04|Closed
Central Carolina Classroom Building (Proj. # 1325) 1,986,483.00 48,274.00 1,986,483| 1,986,482.09 1,986,483 Jun-03 Sep-04 Apr-05|Closed
Central Carolina Renovation of Science Building (# 1408) 880,718.00 31,000.00 911,718 911,718.00 911,718 Sep-04 May-05 Apr-06|Closed
Central Carolina Computer Technology Building (#1410) 102,200.00 102,200 102,200.00 102,200 Sep-04 Apr-05 Apr-06|Closed
Central Carolina Land Acquition - Watson Property (#1570) 1,897,800.00 302,200.00 1,897,800/ 1,897,800.00 1,897,800 Jun-06 Jun-06 Jun-06|Closed
Central Carolina Renovation of Classroom Building (#1362) 30,218.00 30,218 30,218.00 30,218 Apr-04 Apr-05 May-05|Closed
Central Carolina R&R - Siler City Center (# 1485) 29,295.00 29,295 29,294.84 29,295 Jun-07 Jul-07 Oct-08|Closed
Central Carolina R&R - Chatham Campus (# 1486) 378,255.00 378,255 378,255.00 378,255 Feb-06 Jun-06 Apr-10|Closed
Central Carolina Renovation of Continuing Education Building (#1512) 156,219.00 437,767.00 111,000.00 593,986 593,986.00 593,986 Mar-07 Sep-07 Jan-09|Closed
Central Carolina New Siler City Center (#1548) 627,805.00 5,380,945.00 627,805 627,805.00 627,805 Jul-07 Oct-07 Jun-10(Closed
Central Carolina Classroom Building - West Harnett (#1364) 1,000,000.00 741,882.00 1,000,000/ 1,000,000.00 1,000,000 Sep-05 Oct-07 May-08|Closed
Cent. Piedmont Sloan-Morgan Renovation (1138) 128,739.39| 4,766,142.00 4,894,881| 4,880,011.81 4,894,881 Sep-00 Aug-02 Sep-08|Closed
Cent. Piedmont Northeast Campus Ph IA - (942) 738,438.54 8,500,000.00 738,439 738,438.54 738,439 Nov-00 Feb-01 Dec-01|Closed
Cent. Piedmont Information Technology Building - (1116) 16,512,616.00 16,512,616( 16,512,615.92 16,512,616 Oct-00 Sep-02 Jan-06|Closed
Cent. Piedmont Central Energy Facility (1240) 1,028,856.71 351,000.00f 2,515,000.00 1,379,857| 1,379,856.71 1,379,857 Nov-00 Sep-02 Jan-06|Closed
Cent. Piedmont West Campus Phase Il - (1114) 3,500,000.00 6,305,938.00 3,500,000] 3,500,000.00 3,500,000 Feb-01 May-03 Jan-06|Closed
Cent. Piedmont North Campus Phase Il - (1115) 18,227,994.00 18,227,994| 18,227,993.22 18,227,994 Sep-02 Aug-04 Sep-08|Closed
Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 174,493.00 0.00 174,493 174,492.78 174,493 Sep-05 Oct-06 Mar-08|Closed
Cent. Piedmont Central High Exterior Renovation (1478) 100,000.00 1,850,000.00 1,950,000| 1,948,456.74 1,950,000 Apr-05 Sep-06 Jan-09(Closed
Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 3,247,336.29| 3,478,537.00f 1,019,665.00 6,725,873| 6,725,873.00 6,725,873 Apr-05 Sep-07 May-10|Closed
Cent. Piedmont Northeast Campus Phase Il - (1326) 9,757,500.61 9,757,501 9,757,500.61 9,757,501 Apr-04 May-05 Dec-06|Closed
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000.00 230,000 230,000.00 230,000 Oct-03 Dec-03 Jun-04|Closed
Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036.00 3,353,264.00 3,887,036 3,887,036.00 3,887,036 Aug-05 Oct-07 Jul-09|Closed
Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628 225,000.00 225,000 225,000.00 225,000 Nov-07 Dec-07 Oct-10|Closed
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000.00 500,000 500,000.00 500,000 Feb-06 Dec-06 Apr-08[Closed
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104.00 297,104 297,104.00 297,104 Jan-05 Mar-05 Nov-05|Closed
Coastal Carolina  |HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,522.41| 1,688,980.00 15,400.00 5,639,503 5,539,502.41 5,539,503 Sep-01 Jun-03 Jul-06|Closed
Coastal Carolina _ |Classroom Building #1263 9,710,427.50 9,710,428 9,710,427.50 9,710,428 Jun-03 Dec-04 Dec-06|Closed
Coastal Carolina__ |BT Energy Management Project #1567 233,000.00 233,000 233,000.00 233,000 Jul-05 Jul-06 Dec-06|Closed
Coastal Carolina [Covered Walkways/Fascia Repair #1615 3,996,162.50 113,157.10 3,996,159| 3,982,963.70 3,996,159 Jul-07 QOct-07 May-10|{Complete
COA D. F. Walker Public School Takeover Renovation #1241 905,612.00 66,202.00 905,612 905,612.00 905,612 Aug-03 Apr-04 Nov-04|Closed
COA Allied Health and Wellness Center #1247 2,552,135.78 2,652,136| 2,552,135.78 2,552,136 Jul-02 Feb-03 Nov-04|Closed
COA Land Acquisition and Renovation of Riverside Center #1315 42,948.04 42,949 42,948.04 42,949 N/A N/A Dec-05|Closed
COA Renovation of Manteo Middle School #1420 742,724.00 7,113,724.00 742,724 710,867.93 742,724 Mar-06 Sep-07 Oct-11|Closed
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COA Auditorium Roof #1618 45,424.00 90,926.00 45,424 45,424.00 45,424 Apr-07 May-07 Nov-08|Closed
COA Cosmetology Program Area Renovation #1592 90,000.00 74,788.00 90,000 90,000.00 90,000 Jun-07 Aug-07 Aug-08Closed
COA Buildings A & C Roof Repairs #1197 (bundled) 380,575.07 380,576 380,575.07 380,576 Jul-04 Oct-05 Oct-05|Closed
COA Expansion to Building A EC Campus #1450 1,021,353.00 975,244.00| 5,268,084.00 1,996,597| 1,996,597.00 1,996,597 Jun-05 Aug-07 Mar-09|Closed
Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00 1,900,000 1,900,000.00 1,900,000 Sep-00 Sep-01 Dec-04|Closed
Craven Addition to Kelso Hall - #1336 93,975.00 943,509.00 93,975 93,974.93 93,975 Apr-03 Jan-06 Aug-06[Closed
Craven Maintenance Building/ Roadway & Parking - #1076 1,371,354.00 125,594.00 1,371,354| 1,371,353.10 1,371,354 May-03 Aug-05 May-06|Closed
Craven Technology Building #1268 2,935,404.00 2,725,412.00 2,935,404| 2,935,404.00 2,935,404 Oct-06 Jan-07 Jul-08|Closed
Craven Reroof Building B #1243 205,026.79 205,027 205,026.79 205,207 Aug-03 Feb-04 Oct-04|Closed
Craven Reroof Building G #1244 265,113.79 265,114 265,113.79 265,114 Aug-03 Feb-04 Oct-04|Closed
Craven Renovate Barker Hall & Misc. Renovations #1246 432,090.00 432,090 432,090.00 432,090 Oct-04 Feb-05 Aug-09(Closed
Craven Reroof Library (Bldg A) #1603 245,944.00 245,944 245,943.40 245,944 Apr-07 Sep-07 Apr-08|Closed
Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058.00 1,741,409.00 1,700,000.00 5,795,467 5,795,467.00 5,795,467 Oct-00 Oct-02 May-06|Closed
Davidson Fire Service Laboratory (1180) 325,000.00 16,473.00 325,000 325,000.00 325,000 QOct-00 Dec-01 Jul-02|Closed
Durham Collins Bldg. Renovations - 1170 2,546,502.00f 1,000,000.00 3,546,502 3,546,502.00 3,546,502 Nov-01 Feb-04 Feb-05|Closed
Durham White Building Renovations - 1171 1,100,000.00| 1,152,672.00( 4,015,459.00 2,252,672| 2,196,355.20 2,252,672 May-06 Jan-08 Sep-10|Complete
Durham New Student Services/Classroom Building - #1199 5,628,818.00 3,000,000.00 5,628,818 5,628,818.00 5,628,818 Apr-03 Dec-04 Apr-06|Closed
Durham Satellite Campus#1499 4,000,000.00 5,074,261.00 4,000,000 4,000,000.00 4,000,000 May-05 Aug-06 Jun-08[Closed
Edgecombe ACT Project - Project #1078 6,756,814.00 3,919,548.00 6,756,814| 6,756,814.00 6,756,814 Dec-00 Oct-02 Dec-04|Closed
Edgecombe Various R & R projects #1273 500,000.00 500,000 500,000.00 500,000 May-06 Oct-06 Aug-08|Closed
Edgecombe Various R & R projects #1272 757,203.00 757,203 757,203.00 757,203 Feb-02 Jul-06 Dec-07|Closed
Fayetteville Spring Lake Multi-Use Educational Building (#1051) 7,000,000.00 1,021,501.00 7,000,000 7,000,000.00 7,000,000 Nov-00 Oct-02 Jun-05(Closed
Fayetteville Purchase land along Ft Bragg Road (#1320) 600,000.00 2,860,938.00 600,000 600,000.00 600,000 N/A N/A Mar-03|Closed
Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*) 2,430,349.00 800,000.00 2,430,349 2,430,349.00 2,430,349 Nov-01 Mar-04 Nov-09|Closed
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131) 876,486.53 3,402,185.00 4,278,672| 4,278,671.53 4,278,672 Apr-02 May-04 Dec-07|Closed
Fayetteville Virtual College Center (#1126) 5,997,415.00 5,997,415| 5,997,415.00 5,997,415 Nov-02 May-04 Nov-06|Closed
Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585) 9,889,835.06 989,651.00 9,889,835/ 9,889,835.06 9,889,835 Aug-07 Sep-10 Jun-12|Complete
Fayetteville Horace Sisk Boiler Chiller Replacement (#1211) 209,343.00 111,788.00 1,259,948.00 321,131 321,131.00 321,131 Apr-02 May-04 Jun-07|Closed
Fayetteville Purchase land along Ft Bragg Road (#1441) 500,644.45 500,645 500,644.45 500,645 N/A N/A Dec-04|Closed
Fayetteville Addition to Administration Building (DCC # 1520) 1,177,800.00 500,000.00 1,177,800| 1,177,800.00 1,177,800 Sep-06 Jul-08 Nov-10|Closed
Fayetteville Purchase land along Ft Bragg Road (#1534) 484,510.00 484,510 484,510.00 484,510 N/A N/A Oct-05|Closed
Fayetteville Criminal Justice Center PM & E (DCC # 1460) 2,209,944.00 2,209,944 2,209,944.00 2,209,944 Jun-06 Jul-07 Jun-10|Closed
Fayetteville Bulla Property Parking Lot (DCC # 1557) 261,182.00 355,397.38 261,182 261,182.00 261,182 Oct-06 May-08 Oct-09|Closed
Fayetteville Purchase of Western Property (DCC # 1729) 2,505,136.00 407,553.00 2,505,136 2,505,136.00 2,505,136 Dec-07 Jun-08 Jun-09|Closed Land Purchase
Fayetteville Bundled R & R Projects 2005 (#1446) 505,190.41 421,782.00 505,191 505,190.41 505,191 Jul-05 Oct-05 Jul-07|Closed
Fayetteville Renovation Student Center (#1795) 329,365.00 3,533,605.00 29,910.00 329,365 Aug-10 Jun-12 Nov-13|Under Design
Forsyth Construction - New building - #1139 3,735,600.00 7,460,000.00 3,735,600 3,735,600.00 3,735,600 Apr-02 Mar-04 Sep-07|Closed
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000.00 200,000.00 900,000 900,000.00 900,000 Dec-01 Apr-02 Sep-03|Closed
Forsyth HVAC & Fire Alarm System Renovations - #1311 559,052.50 559,053 559,052.50 559,053 Feb-03 Aug-03 Apr-04|Closed
Forsyth Northwest Forsyth County Center - #1390 9,249,421.00 9,249,421 9,249,421.00 9,249,421 Jun-04 Oct-06 Feb-09|Closed
Forsyth Renovations - Snyder Hall - #1437 665,000.00 665,000 665,000.00 665,000 Feb-06 May-06 Mar-07|Closed
Forsyth Renovations-Allman Center #1560 280,000.00 280,000 280,000.00 280,000 Mar-06 May-06 Feb-07|Closed
Forsyth Bundled - R & R #1630 1,427,157.00 139,396.00 1,427,157| 1,420,455.93 1,427,157 Oct-07 Apr-08 May-10|Closed
Forsyth Air Conditioning Upgrade West Campus #1538 550,478.00| 1,390,000.00 550,478 550,478.00 550,478 Apr-07 Jul-07 Apr-09|Closed
Forsyth Construction - Greene Hall Expansion #1438 960,000.00 3,500,000.00 960,000 938,053.46 960,000 Jul-07 Nov-07 Aug-09[Complete
Gaston New Public Safety Building - #1122 1,494,782.05 465,845.00 1,494,783 1,494,782.05 1,494,783 Jan-02 Mar-03 Oct-04|Closed
Gaston New Science and Technology Building - #1428 696,044.00 2,684,488.00 696,044 696,044.00 696,044 Nov-04 Jun-06 Oct-08|Closed
Gaston Renovation - Comer Building - East #1332 2,484,763.00 480,427.00 2,484,763| 2,484,762.92 2,484,763 Jan-03 Jan-05 Aug-06|Closed
Gaston New Health Sciences Building - #1427 883,710.20 12,000,000.00 883,711 883,710.20 883,711 Feb-05 Nov-06 Jul-09|Closed
Gaston Renovation - Craig Building - #1333 222,647.00 42,618.00 222,647 222,646.17 222,647 Apr-03 Jan-05 Apr-06|Closed
Gaston Lena Sue Beam Building Renovation & Expansion #1753 1,921,629.00 0.00f 4,597,038.00 1,821,629| 1,165,084.24 1,821,629 Apr-10 Apr-11 Sep-12|Under Construction
Gaston Restroom Renovation #1653 5,217.00 19,249.00 41,334.00 24,466 24,466.00 24,466 Oct-07 Oct-07 Dec-07|Closed
Gaston East Campus Land Purchases #1694 192,513.00 192,513 192,513.00 192,513 N/A N/A Dec-08|Closed Land Purchase
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Gaston Lincoln Campus Lower Level # 1778 1,692,103.75 4,025.00 1,696,129 1,681,045.04 1,696,129 Oct-10 Dec-11|Complete
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000.00 245,400.00 2,150,000 2,150,000.00 2,150,000 Nov-02 Nov-03 Aug-06(Closed
Guilford Land #1236 3,000,000.00 0.00 3,000,000| 3,000,000.00 3,000,000 N/A N/A Mar-02|Closed
Guilford Classroom Building Project #1046 4,250,000.00 5,000,000.00 4,250,000 4,250,000.00 4,250,000 Jul-00 Feb-02 Jan-04|Closed
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000.00 2,520,000.00 1,500,000| 1,500,000.00 1,500,000 Jun-97 Nov-99 Mar-05|Closed
Guilford Jamestown Campus Land & Parking #1294 4,350,000.00 0.00 4,350,000 4,350,000.00 4,350,000 Jul-06 Jul-08 Oct-10|Closed
Guilford Classroom Building #1605 2,100,382.00 8,500,000.00 2,100,382| 2,030,718.63 2,100,382 Sep-07 Jul-11 Jul-13|Under Design
Guilford Fire Suppression System Replacement #1392 344,005.55 0.00 334,006 344,005.55 334,006 May-04 Jun-04 Mar-07|Closed
Guilford Roads, Parking & Walkways Repairs #1334 889,324.77 0.00 889,325 889,324.77 889,325 Nov-04 Jun-05 Feb-07|Closed
Guilford Business Careers Renovation #1397 38.00 0.00 38 37.45 38 May-07 May-07 May-07|Closed
Guilford HVAC Renovations and Energy Upgrades #1398 619,982.00 0.00 619,982 619,981.45 619,982 Oct-04 Aug-05 May-07|Closed
Guilford Health Technologies Project #1375 9,750,000.00 7,545,000.00 9,750,000| 9,750,000.00 9,750,000 Jan-05 Oct-06 May-09|Closed
Guilford Business Hall Renovations #1773 2,520,423.00 0.00 2,520,423 2,489,857.78 2,520,423 Oct-07 Dec-07 Jan-11|Complete
Guilford Land #1680 643,659.00 0.00 643,659 643,659.00 643,659 N/A N/A Jun-09(Closed Land Purchase
Guilford Land #1681 356,341.00 0.00 356,340.73 345,340 N/A N/A Jun-09|Closed Land Purchase
Guilford Jamestown Renovations #1809 550,000.00 334,332.33 500,000 Nov-12|Under Construction
Halifax Allied Health/Auditorium Bldg #1090 7,615,691.00 2,042,678.00 7,615,691 7,614,690.03 7,615,691 Apr-01 May-02 Dec-03|Closed
Halifax HVAC replacement,welding shop renovations #1165 91,218.00 811,569.00 3,000.00 902,787 897,035.62 902,787 May-01 May-01 Feb-10|Complete
Halifax Wellness/Fitness Center #1292 566,129.64 566,130 566,129.64 566,130 Nov-02 Jul-03 Feb-04|Closed
Haywood Renovation - 200/300 Buildings #1113 570,480.00] 1,851,922.00 292,443.00 2,422,402| 2,422,402.00 2,422,402 Dec-01 Jul-03 Dec-04|Closed
Haywood Regional High Tech. Center #1327 217,598.00 142,799.00 217,598 217,598.00 217,598 Feb-04 Feb-05 Oct-05|Closed
Isothermal Continuing Education Building Renovation - #1204 548,417.17 548,418 548,417.17 548,418 Jan-02 Apr-03 Aug-03|Closed
Isothermal Life Long Learning Center #1298 1,658,309.00 2,829,291.00 1,658,309 1,658,309.00 1,658,309 Sep-03 Sep-06 Sep-07|Closed
Isothermal ADA Compliance Project & minor building improve. #1252 123,693.77 123,694 123,693.77 123,694 Oct-02 Jan-03 Jul-03|Closed
Isothermal Campus HVAC Controls Replacement #1253 181,781.47 181,782 181,781.47 181,782 Jul-02 Oct-02 Apr-03|Closed
Isothermal Underground wiring project #1394 100,000.00 150,000.00 100,000 100,000.00 100,000 Oct-04 Apr-05 Jul-05|Closed
Isothermal Student Center Roof Replacement #1395 276,333.55 24,159.00 276,334 276,333.55 276,334 Sep-04 Jan-05 Dec-06|Closed
Isothermal Library & Swimming Area Roof Replacements #1524 447,401.00 447,401 447,401.00 447,401 Nov-05 Dec-05 Feb-07|Closed
Isothermal Library Interior Ceiling Renovation - #1565 6,106.00 3,382.00 6,106 6,106.00 6,106 Aug-06 Oct-06 May-07|Closed
James Sprunt Exterior Campus Lighting #1163 223,414.00 68,807.00 223,414 223,414.00 223,414 Nov-01 Jul-02 Dec-02|Closed
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,584.70 176,586 176,584.70 176,586 Apr-01 Dec-01 Jun-02|Closed
James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718.00 1,783,718| 1,783,718.00 1,783,718 Jul-02 May-04 Apr-05|Closed
James Sprunt Repair and Renovations #1424 266,319.00 2,078.11 266,319 266,319.00 266,319 Nov-04 Jan-05 Dec-07|Closed
James Sprunt Repair and Renovations Phase 2 #1529 265,000.00 3,314.00 265,000 265,000.00 265,000 Jan-05 Oct-05 Dec-07|Closed
Johnston Campus Lighting and Parking #1176 189,194.00 7,326.00 189,194 189,193.75 189,194 Jan-02 Feb-02 Aug-09(Closed
Johnston Industrial Technology Bldg #1219 2,299,625.00 0.00 829,735.00 2,299,625| 2,299,625.00 2,299,625 Jul-01 Feb-03 May-04|Closed
Johnston Renovation of Wilson #1103 0.00 632,153.00 462,199.00 632,153 632,152.82 632,153 Jul-01 Apr-03 Dec-03|Closed
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,049,210.12 549,732.00 6,598,942 6,598,940.47 6,598,942 Aug-03 Nov-04 Apr-09|Closed
Johnston Arboretum Greenhouse Complex #1422 94,917.88 94,919.00 94,919 94,917.88 94,919 Dec-04 Jun-06 Sep-06|Closed
Johnston Parking Lot Improvements #1620 28,150.00 30,803.00 830,979.00 58,953 0.00 58,953 Dec-07 Jul-08 Jan-12|Closed
Johnston Art and Elsee Buildings Renovations #1526 306,707.00 30,326.00 306,707 306,706.64 306,707 Sep-05 Aug-06 Jun-08|Closed
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,061.44 196,000.00 569,062 569,061.44 569,062 Jan-01 Jan-02 Jun-03|Closed
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 928,692.00 50,000.00 928,692 885,324.56 928,692 Feb-05 Jun-06 Jun-12|Closed
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 199,745.46 199,746 199,745.46 199,746 Sep-01 Nov-01 Dec-05|Closed
Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000.00 101,855.00 400,000 400,000.00 400,000 Jun-02 Feb-04 Jan-12|Closed
Lenoir Classroom and Science Building #1238 4,932,980.00 600,000.00 4,932,980 4,932,980.00 4,932,980 Oct-02 Feb-05 May-07|Closed
Lenoir Renovate/Add Classrooms in Administration Bldg #1232 464,105.07 420,249 153,218.35 420,249 Nov-07 Feb-08 Oct-12|Under Construction
Lenoir Industrial/Vocational Center #1407 2,265,844.00 22,000.00 2,265,844 2,265,844.00 2,265,844 May-06 Sep-07 Feb-09|Closed
Lenoir Land Acquisition #1399 380,910.32 380,911 380,910.32 380,911 N/A N/A Oct-04|Closed
Lenoir Jones Co. Land Acquisition #1462 148,282.20 148,283 148,282.20 148,283 N/A N/A Feb-05|Closed
Lenoir Felix Johnson Property #1488 304,951.25 304,952 304,951.25 304,952 N/A N/A Apr-05|Closed
Lenoir Jones County Center #1500 851,718.00 1,109,000.00 851,718 851,718.00 851,718 Mar-07 Sep-07 Jan-10|Closed
Lenoir Maintenance Facility #1587 749,524.00 749,524 749,524.00 749,524 Mar-07 Sep-07 Nov-09|Complete
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Lenoir Signage #1588 157,830.25 75,800.00 157,830 69,716.52 157,830 Jul-07 Feb-08 Dec-12|Under Construction
Lenoir Christine Parker Property #1533 63,972.54 63,973 63,972.54 63,973 N/A N/A Dec-05|Closed
Lenoir Corrections Training Facility & Simulated Cell #1590 50,000.00 230,334.00 50,000 50,000.00 50,000 Jun-08 Jul-08 Jul-09|Closed
Lenoir Construction Trades #1775 12,783.75 360,894.93 373,679 373,678.68 373,679 Dec-11|Closed
Martin Misc. R & R (Bundled projects) #1178 99,712.69 99,713 99,712.69 99,713 May-01 May-01 Oct-02|Closed
Martin Roof Repairs (Bundled projects) #1192 630,914.86 16,609.00 630,915 630,914.86 630,915 May-03 Jan-04 Sep-06|Closed
Martin HVAC #1583 833,268.00 294,945.00 833,268 833,268.00 833,268 Apr-07 May-08 Mar-10|Closed
Mayland Avery County Project #1169 824,470.89 413,845.00 824,471 824,470.89 824,471 Sep-02 Mar-02 Feb-03|Closed
Mayland R&R Projects #1284 200,000.00 130,000.00 200,000 200,000.00 200,000 Jan-02 Apr-02 May-09|Closed
Mayland Applied Technologies Building #1328 1,852,610.00 914,154.00 1,852,610 1,852,610.00 1,852,610 Oct-06 Nov-07 Nov-09|Closed
Mayland Repairs/Renovations Projects #1625 241,545.00 241,545 241,544.02 241,545 Jul-07 Aug-07 Nov-10|Closed
Mayland Land Purchase #1378 127,529.00 17,471.00 127,529 127,529.00 127,529 Feb-04 Feb-04 Feb-04|Closed
McDowell Classroom Building #1353 2,123,659.00 736,266.00 2,123,659| 2,123,658.37 2,123,659 Mar-04 Oct-05 Feb-07|Closed
McDowell Asbestos Abatement Project #1707 14,620.00 14,620 14,620.00 14,620 Oct-08 Nov-08 Dec-08|Closed
McDowell Replace Exit Doors & Fire Alarm System #1160 166,200.00 166,200 166,200.00 166,200 Apr-01 May-01 Jun-02|Closed
McDowell Roof Replacement #1161 98,000.00 98,000 98,000.00 98,000 Jun-01 Jul-01 May-02|Closed
McDowell Campus Repair and Renovations #1248 174,500.00 174,500 174,500.00 174,500 Apr-02 May-02 Mar-03|Closed
McDowell Campus Repairs & Renovations #1566 282,588.00 282,588 282,588.00 282,588 Sep-06 Sep-06 Jun-07|Closed
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000.00 250,000 250,000.00 250,000 Oct-01 Jul-04 Sep-06|Closed
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 142,013.00 142,012 142,012.59 142,012 Sep-04 Apr-05 Sep-06|Closed
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,545.00 782,739.70 216,545 216,545.00 216,545 Nov-00 Apr-02 Sep-03|Closed
Mitchell Advanced Technology Building-DCC No. 1091 3,175,703.00 999,008.39 3,175,702 3,175,702.73 3,175,702 Apr-01 Mar-04 Jul-06|Closed
Mitchell Renovation of the Library #1379 415,993.00 234,007.00 415,993 415,993.00 415,993 Apr-05 Jun-06 Oct-07|Closed
Mitchell Renovation of the Student Center #1573 2,603.00 100,388.00 2,603 2,602.50 2,603 Nov-07 Jun-08 Oct-09|Closed
Mitchell Renovation of Vocational Building #1509 1,270,171.00 1,270,170| 1,270,170.69 1,270,170 Aug-06 Feb-07 Oct-08|Closed
Mitchell Main Building Renovations #1766 3,391.00 175,332.00 162,779.00 178,724 178,723.00 178,724 Nov-10|Closed
Montgomery Renovations and Repairs #1187 502,004.00 502,004 502,004.00 502,004 Jun-01 Oct-01 Dec-06|Closed
Nash Land Acquisition #1141 350,000.00 350,000 350,000.00 350,000 N/A N/A Mar-01|Closed
Nash Structural Repairs & Renovations #1299 190,000.00 190,000 190,000.00 190,000 Jul-02 Oct-06 May-08|Closed
Nash Environmental Repairs & Renovations - #1193 266,844.00 266,844 266,844.00 266,844 Nov-01 Dec-01 Apr-06|Closed
Nash Aesthetic Repairs & Renovations - #1194 260,000.00 260,000 260,000.00 260,000 Aug-01 Sep-01 Feb-06|Closed
Nash Program Specific Classroom Renovations #1203 41,000.00 41,000 41,000.00 41,000 Jul-01 Mar-05 Jul-06|Closed
Nash Infrastructure Repairs & Renovations #1300 41,000.00 41,000 41,000.00 41,000 Mar-06 Jul-06 Mar-08|Closed
Nash Science & Technology Building #1301 3,933,237.00 2,684,229.00 3,933,237 3,933,237.00 3,933,237 Mar-03 Apr-04 Feb-06|Closed
Nash Repurposing Classrooms #1530 150,000.00 150,000 150,000.00 150,000 May-05 Jun-05 May-06|Closed
Pamlico Expansion of Bayboro Center #1224 313,253.00 70,000.00 223,752.00 383,253 382,141.12 383,253 May-03 Jun-03 Aug-05|Closed
Pamlico Repair and Renovations #1011 213,376.00 207,015.00 213,376 213,376.00 213,376 May-03 Jun-03 Aug-05|Closed
Pamlico Life Care Center #1391 1,874,302.00 2,510,258.00 1,874,302| 1,874,302.00 1,874,302 Jun-05 May-06 Mar-08|Closed
Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,485.06 844,824.00 1,702,310| 1,702,309.06 1,702,310 Jul-03 Sep-04 Dec-05|Closed
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922.00 175,000.00 1,567,922 1,567,919.57 1,567,922 Jul-03 May-05 Aug-06|Closed
Piedmont Renovate Student Complex #1383 1,015,151.00 1,015,151| 1,015,150.87 1,015,151 Aug-04 Apr-06 Sep-06|Closed
Piedmont Renovate Auditorium #1384 5,250.00 5,250 5,250.00 5,250 Aug-04 n/a n/a|Closed
Piedmont Person County Classroom/Lab Building #1445 465,312.00 1,768,464.00 465,312 465,312.00 465,312 Oct-06 Oct-07 Aug-09|Closed
Pitt General Classroom Bldg - 1111 Phl 5,281,750.00 5,281,750 5,281,750.00 5,281,750 Nov-00 Apr-02 Mar-08|Closed
Pitt Parking Project - 1112 Phl 139,639.00 288,156.00 139,639 139,638.98 139,639 Feb-02 Oct-02 Jan-08|Closed
Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 1,050,000.00 146,250 146,250.00 146,250 Mar-02 Jul-03 Oct-04|Closed
Pitt Fulford Bldg Addition Ph Il - 1234 212,934.00 0.00 212,934 212,934.00 212,934 Apr-02 Apr-05 Apr-07|Closed
Pitt Firing Range and Driving Pad - #1177 339,589.00 787,848.00 339,589 339,589.00 339,589 Jun-02 Mar-05 Mar-06|Closed
Pitt Davenport Farm #1431 3,148,254.68 3,148,255| 3,148,254.68 3,148,255 N/A N/A Oct-04|Closed
Pitt MacThrift Building #1505 927,906.98 1,200,000.00 927,907 927,906.98 927,907 N/A N/A Jul-05|Closed
Pitt Student Center - Phase 1 #1545 6,262,723.00 1,787.00 420,191.00 6,264,510| 6,264,510.00 6,264,510 Jul-06 Oct-07 Jul-09|Closed
Pitt Humber Bldg Renov Ph |1l #1358 1,583,308.00| 1,400,000.00 1,583,308| 1,583,307.77 1,583,308 Jan-04 May-05 Jul-06|Closed
Pitt Greenville Center Renovation #1617 64,098.00 47,348.00 137,652.00 111,446 111,445.17 111,446 Oct-07 Oct-07 Jul-08|Closed
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Pitt Herman Simon Building #1688 35,000.00 5,056,063.00 35,000 35,000.00 35,000 Jun-10|Closed
Randolph R & R Bundle Number One, Two & Three #1174 1,050,259.00 1,050,259| 1,050,259.00 1,050,259 May-01 Nov-02 Feb-07|Closed
Randolph Archdale Center Classroom Addition #1317 1,344,379.00 323,446.00 1,344,379| 1,344,379.00 1,344,379 May-03 Oct-04 Jul-06|Closed
Randolph R & R Bundle Number Four #1578 635,271.00 635,271 635,271.00 635,271 Oct-06 Nov-06 Jun-09|Closed
Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000.00 0.00 890,000 890,000.00 890,000 Mar-01 Jul-03 Feb-04|Closed
Richmond Proj.1088 Health Sciences Building 3,542,287.00 2,320,000.00 3,542,287 3,542,287.00 3,542,287 Jun-03 Nov-04 Dec-05|Closed
Richmond Proj. 1282 Acquire Building in Scotland County 137,272.00 0.00 137,272 137,272.00 137,272 N/A N/A Sep-02|Closed
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389.00 0.00 358,389 358,389.00 358,389 Jun-02 Aug-02 Oct-04|Closed
Richmond HVAC Renovation in Lindsey Petris Building 1689 295,672.00 136,440.00 295,672 295,672.00 295,672 N/A N/A Oct-09|Closed
Roanoke-Chowan [Repair/Improve Campus Structural Environment #1271 255,395.00 255,395 255,395.00 255,395 Jul-02 Jul-02 Aug-03[Closed
Roanoke-Chowan [Compliance/Safety Renov. (Bundled Projects) #1323 215,600.00 215,600 215,600.00 215,600 Jun-03 Aug-03 Jul-06|Closed
Roanoke-Chowan [Learning/Working Renov. (Bundled Projects) #1324 385,267.35 39,928.00 385,268 385,267.35 385,268 Aug-03 Sep-03 Jul-06|Closed
Robeson #1225 (Pembroke Center Land Purchase) 76,073.00 76,073 76,073.00 76,073 N/A N/A Feb-02|Closed
Robeson #1109 Continuing Education Building 2,476,854.00 2,476,854| 2,451,995.78 2,476,854 Dec-01 Feb-03 Apr-08|Closed
Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140.00 7,466,140 7,389,115.39 7,466,140 Jan-02 Jan-03 Apr-08|Closed
Robeson #1214Emergency Training Facility Addition 43,718.30 43,718 43,718.30 43,718 Feb-02 Jul-02 Jul-03|Closed
Robeson #1329 Renovations Site Work 1,380,906.45 992,074.00 85,000.00 2,372,981 2,372,980.45 2,372,981 Apr-03 Jun-03 Oct-06|Closed
Robeson #1562 Workforce Development Bldg. 1,209,432.00 2,700,000.00 1,209,432 1,209,432.00 1,209,432 Apr-07 Jan-08 Oct-09|Closed
Robeson #1108 Repairs to Bldgs 2, 3, 4,5, 6, 7, 9,10, 15 159,921.38 7,701.00 159,922 159,921.38 159,922 Feb-01 Mar-01 Apr-03|Closed
Rockingham Lifelong Learning Center - 1079 2,400,291.00 454,000.00 2,400,291| 2,400,291.00 2,400,291 Jun-02 Nov-04 Nov-06|Closed
Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000.00 10,000.00 239,000 239,000.00 239,000 Mar-01 May-02 Jun-04|Closed
Rockingham Spring 2001 Renovations #1156 146,667.60 0.00 146,667 146,667.60 146,667 Oct-06 Dec-06 Apr-10|Closed
Rockingham Summer 2001 Renovations #1191 112,500.00 43,633.00 112,500 112,500.00 112,500 Mar-01 Apr-01 Nov-03|Closed
Rockingham Fall 2001 Renovations #1217 86,700.00 86,700 86,700.00 86,700 Jan-02 Feb-02 Sep-06|Closed
Rockingham Spring 2002 Renovations #1218 70,000.00 379,000.00 70,000 70,000.00 70,000 Mar-02 Jun-02 Oct-04|Closed
Rockingham Fall 2002 Renovations - #1306 243,000.00 6,367.00 243,000 243,000.00 243,000 Jun-03 Jul-03 Oct-05|Closed
Rockingham Spring 2004 Renovations - #1382 346,000.00 346,000 338,419.16 346,000 Jun-05 Nov-05 Aug-12|Under Construction
Rockingham Summer 2004 Renovations #1501 100,000.00 100,000 100,000.00 100,000 Sep-04 Nov-04 Sep-07|Closed
Rockingham Summer 2005 Renovations #1540 1,072,482.40 1,054,150 991,300.07 1,054,150 Sep-06 Nov-06 Aug-12|Under Construction
Rowan-Cabarrus  |Bldg. 100 Renovations - #1032 202,432.03| 1,355,376.00 202,433 202,432.03 202,433 Feb-01 Jul-02 Oct-02|Closed
Rowan-Cabarrus  [Classroom/Laboratory Building - #1185 4,287,029.00 4,191,873.00 4,287,029 3,893,919.82 4,287,029 Mar-05 Dec-06 Dec-08|Closed
Rowan-Cabarrus  [Parking Lot Extension/Renovation #1393 4,229.00 456,410.00 4,229 4,228.58 4,229 Oct-04 Oct-06 Jul-07|Closed
Rowan-Cabarrus |Various Renovations - #1314 45,446.75 603,152.00 603,152 530,324.39 603,152 Dec-06 Feb-07 Jul-12|Under Construction
Rowan-Cabarrus  [LRC & Student Support Space Renovations (proj #1086) 65,771.00 805,583.00 179,328.00 871,354 775,579.90 871,354 Jul-04 Sep-07 Dec-09|Closed
Rowan-Cabarrus  [Classroom/Laboratory Building & Parking Lot #1595 4,826,752.68 3,659,365.00 5,207,129 4,826,752.68 5,207,129 Feb-07 Mar-08 Jun-10|Closed
Rowan-Cabarrus  [One-Stop Students Services #1867 155,376.00 0.00 155,376 May-12 Aug-12 Dec-12|Under Design
Rowan-Cabarrus  [Outdoor Learning Center-North Campus #1870 179,553.57 0.00 179,554 May-12 Aug-12 Jun-13[Under Design
Sampson Occupational Building #1133 3,263,820.00 125,530.00f 2,516,180.00 3,389,350| 3,389,350.00 3,389,350 Dec-00 Mar-04 Jul-05|Closed
Sampson Campus Roadway Extension #983 176,000.00 216,075.00 176,000 176,000.00 176,000 Feb-01 Apr-02 Oct-02|Closed
Sampson North HVAC and Crosswalk replacement #1151 575,000.00 19,385.00 575,000 575,000.00 575,000 Feb-01 Feb-02 Oct-03|Closed
Sandhills New Student Center # 940 2,279,455.00 0.00( 5,650,000.00 2,279,455 2,279,455.00 2,279,455 Oct-00 Jul-03 Jun-06|Closed
Sandhills New Hoke County Center #813 308,379.33 0.00( 1,429,529.00 308,380 308,379.33 308,380 Jul-98 Aug-00 Nov-01|Closed
Sandhills Kennedy Hall Health Sciences Renovation #1003 0.00 487,000.00 734,000.00 487,000 487,000.00 487,000 Feb-02 Mar-02 May-03|Closed
Sandhills Education Center #1081 4,095,643.00 0.00( 2,145,003.00 4,095,643 4,095,643.00 4,095,643 Nov-01 Sep-04 Dec-06|Closed
Sandhills Parking Lot - South Campus #1313 175,156.00 0.00 131,000.00 175,156 175,155.02 175,156 Jan-03 Jun-03 Sep-04|Closed
Sandhills Stone Hall Administration Renovation #1278 1,431.00 120,000.00 121,431 121,431.00 121,431 Dec-02 May-03 Sep-04|Closed
Sandhills Stone Hall Student Services Renovation #1154 0.00 95,000.00 95,000 95,000.00 95,000 Jun-01 Apr-02 May-03|Closed
Sandhills Hoke Business and Technology Center #1142 1,803,237.00 0.00 25,465.00 1,803,237| 1,803,236.28 1,803,237 Dec-04 Sep-06 Mar-08|Closed
Sandhills Horticulture Complex - 1352 1,145,074.07 0.00 1,917,983.00 1,145,074 1,145,074.07 1,145,074 Oct-06 Mar-08 Jun-10|Closed
Sandhills Blue Hall Renovation #1004 277,389.93 154,501.00 1,507,272.00 431,890 99,859.07 431,890 Jul-06 Dec-10 Aug-12{Under Construction
Sandhills Causey Hall Development Office Renovation - #1626 0.00 102,540.00 102,540 102,539.21 102,540 Sep-07 Sep-07 Apr-08|Closed
Sandhills Meyer Hall Boiler Replacement - #1623 0.00 131,092.00 298,592.12 131,092 131,092.00 131,092 Dec-07 Feb-08 Feb-09|Closed
Sandhills Improvements/Expansion Traffic System - #1242 151,740.01 0.00 151,741 151,740.01 151,741 Apr-02 Jun-02 Aug-02|Closed
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Sandhills Meyer-Stone Hall Roof Replacement #1376 0.00 225,878.00 113,956.21 225,878 225,877.42 225,878 Jun-07 May-08 May-09|Closed
Sandhills Stone Hall Renovation #1477 0.00 43,938.00 43,938 43,938.00 43,938 Apr-05 May-05 Aug-05(Closed
Sandhills Emergency Services Training Complex #1356 670,675.00 0.00 17,850.31 670,675 670,674.66 670,675 Sep-07 Oct-07 May-09|Closed
Sandhills Stone Hall Lecture 111 Renovation #1357 15,060.00 523,715.00 538,775 538,774.84 538,775 Aug-05 Oct-07 Jun-08|Closed
Sandhills Athletic Field Renovation #1347 317,000.00 0.00 317,000 317,000.00 317,000 May-04 Jul-05 Jun-06|Closed
Sandhills East Campus Utility Renovation #1640 0.00 114,591.00 7,623.00 114,591 114,590.42 114,591 Aug-04 Jan-05 Nov-09|Closed
Sandhills Hoke Early College #1641 77,880.00 0.00( 2,765,391.00 77,880 77,880.00 77,880 Sep-07 Jan-08 Aug-10(Closed
Sandhills Greenhouse Renovation #1528 139,784.00 80,000.00 79,988.00 219,784 219,783.25 219,784 Oct-05 Nov-06 Sep-07|Closed
Sandhills Transportation Services Area Renovation #1650 10,848.00 47,460.00 500,000.00 58,308 53,925.56 58,308 Sep-08 Feb-09 Jun-11|Complete
Sandhills Emergency Services Training Complex-PH 2 #1649 1,625.00 0.00f 2,905,149.69 1,626 0.00 1,626 Feb-10 Jul-11{Complete
South Piedmont Continuing Education Center Renovations (#932B) 0.00 300,000.00 1,483,320.00 300,000 300,000.00 300,000 Feb-01 Aug-01 Sep-02|Closed
South Piedmont Renovations to the Continuing Education Ctr - #1166 263,488.00 116,235.00| 2,846,430.00 379,723 379,723.00 379,723 Apr-01 Apr-04 Apr-06|Closed
Southeastern Infrastructure Construction/Renovations #1173 180,481.00 1,029,868.00 1,210,349| 1,210,348.95 1,210,349 Jan-02 Feb-02 Jul-06|Closed
Southeastern OSHA and ADA Compliance #1275 18,877.00 265,000.00 283,877 283,876.56 283,877 Apr-03 Dec-05 Sep-07|Closed
Southeastern Technology Building #1274 4,525,312.00 4,525,312 4,525,312.00 4,525,312 Apr-05 Jun-07 Jan-09|Closed
Southeastern Building "G" Renovation/Addition #1413 615,215.00 55,589.00 670,804 670,803.27 670,804 Jul-05 Sep-07 Jan-09|Closed
Southeastern Building (s) Roof Replacements #1765 157,051.00 44,411.00 14,594.00 201,462 201,462.00 201,462 Sep-07 Nov-07 Mar-11|Closed
Southwestern Swain Ctr Renovation-remaining section of building #1190 399,979.99 28,558.00 399,980 399,979.99 399,980 Mar-02 Aug-02 Jun-03[Closed
Southwestern Jackson County Renovations #1188 798,962.00 156,687.00 798,962 798,962.00 798,962 Nov-00 Nov-01 Mar-04|Closed
Southwestern Restroom / shower renovation #1189 90,000.00 90,000 90,000.00 90,000 Sep-02 Sep-04 Mar-05|Closed
Southwestern General building-new campus #1330 2,944,018.00 2,902,386.31 2,944,018 2,944,018.00 2,944,018 Jun-04 Dec-05 Jan-09|Closed
Southwestern Academic, Admin building #1371 6,232,770.00 3,287,865.00 6,232,770| 4,694,897.38 6,232,770 Nov-07 Sep-10 Aug-12{Under Construction
Stanly Western Stanly Center - Project # 903 3,288,740.00 0.00 538,000.00 3,288,740 3,288,740.00 3,288,740 Oct-00 Feb-02 May-03|Closed
Stanly Addition to existing building - Project #1231 814,929.00 0.00 53,865.00 814,929 814,929.00 814,929 Feb-02 Nov-02 Sep-03|Closed
Stanly Patterson Building Roof Replacement #1207 0.00 100,000.00 0.00 100,000 100,000.00 100,000 Aug-01 Oct-01 Dec-01|Closed
Stanly Corporate Education/Shop Building #1369 0.00 150,000.00 0.00 150,000 150,000.00 150,000 Aug-03 Nov-03 Sep-04|Closed
Stanly Student Center Bldg Renovation & Addition #1355 123,071.00 67,800.00 412,929.00 190,871 190,871.00 190,871 Jan-04 Dec-04 Nov-05|Closed
Stanly Kelley Building Roof Replacement & Renov #1421 0.00 182,200.00 0.00 182,200 182,200.00 182,200 Oct-04 Dec-04 Nov-05|Closed
Stanly General Repair & Renovation #1531 0.00 409,851.00 0.00 409,851 409,851.00 409,851 Jan-06 Sep-06 Feb-09|Closed
Surry No. 947: Yadkin Center (completed) 541,702.00 2,500,000.00 541,702 519,625.48 541,702 Feb-01 Jan-02 Apr-03|Closed
Surry No. 1186: Parking Lot "H" Bldg (completed) 0.00 91,883.00 96,467.00 91,883 91,883.00 91,883 May-01 Sep-01 Nov-01|Closed
Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,413.73 0.00 2,309,414 2,309,413.73 2,309,414 Jul-02 Nov-03 Jan-05|Closed
Surry No. 1387: Renov V-C-P + Small Proj. (completed) 525,899.00 830,934.00 305,529.00 1,356,833| 1,356,833.00 1,356,833 May-04 Apr-05 Apr-07|Closed
Surry No. 1367: Maintenance Bldg & Misc. (completed) 806,507.00 0.00 0.00 806,507 806,507.00 806,507 Mar-04 Jun-05 Oct-06|Closed
Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,158.66 4,044,437.00 649,159 649,158.66 649,159 May-02 Nov-03 Feb-05|Closed
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,561.47 551,767.00 0.00 727,329 727,328.47 727,329 Nov-02 Nov-03 Jul-04|Closed
Surry No. 1521: Viticulture & Enology Center 3,000,000.00 2,625,000.00 3,000,000 3,000,000.00 3,000,000 Feb-06 Aug-08 Oct-10|Closed
Tri-County Addition/Renovation -Enloe Building #1308 125,294.00 891,527.00 98,986.00 1,016,821 1,016,821.00 1,016,821 Feb-04 Jan-05 Mar-06|Closed
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597.00 0.00 0.00 43,597 43,597.00 43,597 Jan-02 Feb-02 May-02|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120.00 5,317,120| 5,317,120.00 5,317,120 Jan-01 Jul-02 Oct-03|Closed
Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,484.53 238,395.00 138,863.00 1,804,880| 1,804,879.53 1,804,880 Oct-02 Mar-04 Apr-05|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,548.00 154,825.00 14,077.00 1,955,373| 1,955,372.00 1,955,373 Mar-02 Nov-03 Dec-04|Closed
Vance-Granville LAND ACQUISITION #1517 114,723.00 8,559.00 114,724 114,723.00 114,724 N/A N/A Jun-05|Closed
Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680.00 191,680 191,680.00 191,680 May-01 Jul-01 Oct-01|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272.00 61,995.00 210,137.00 2,431,267 2,431,267.00 2,431,267 May-03 Oct-04 Dec-05|Closed
Vance-Granville PHASE Il R&R/CONSTRUCTION PROJECTS #1198 416,400.14 416,401 416,400.14 416,401 Mar-03 Jun-03 Dec-03|Closed
Vance-Granville BIO CLASSROOM/LAB #1543 458,000.00 458,000 457,999.90 458,000 Nov-05 Jul-06 Jul-08|Closed
Vance-Granville MAIN CAMPUS IT/MARKETING #1612 100,281.00 74,175.00 100,281 100,281.00 100,281 Mar-07 May-07 Aug-07|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,144,533.00 300,000.00 3,444,533 3,444,532.97 2,444,533 Nov-03 Oct-05 Jul-08|Closed
Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613 101,518.00 101,518 101,518.00 101,518 Jul-07 Jul-07 Jun-08|Closed
Vance-Granville Acquisition of Building and Land for Main Campus #1833 602,736.00 602,736 602,736.00 602,736 N/A Closed
Vance-Granville Corporate Campus Building Renovation #1844 131,933.00 131,933 0.00 131,933 Aug-11 Jan-13|Under Design
Wake Reroofing - Ready Hall #1260 324,926.66 324,927 324,926.66 324,927 Mar-02 Jun-02 Feb-03|Closed
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Wake Resurfacing & paving pking. Areas & walk #1419 240,000.00 240,000 240,000.00 240,000 Aug-05 Dec-06 Jan-09|Closed
Wake Land Acquisition #1442 2,066,654.83 2,066,655 2,066,654.83 2,066,655 Jan-07 Jan-07 Jan-07|Closed
Wake Allied Health Auditorium Renovation #1321 552,157.41 269,240.00 552,158 552,157.41 552,158 Sep-03 Sep-04 Jun-05|Closed
Wake Reroofing - Technical Education Bldg. #1290 206,458.00 206,458 206,458.00 206,458 Sep-02 Jun-03 Aug-03[Closed
Wake Engineering Technology Bldg. Renovation #1291 350,000.00 510,877.00 638,640.00 860,877 860,877.00 860,877 Jun-04 Jan-06 Aug-06|Closed
Wake N.E. Campus Development & Bldg. Const. #1289 21,732,801.25 5,729,363.00 21,732,801 21,732,801.25 21,732,801 Feb-03 Sep-05 Jan-09|Closed
Wake R&R Main campus classrooms, labs & offices #1295 2,578,569.55 1,028,494.00| 4,576,380.00 3,607,064 3,607,063.55 3,607,064 Jul-01 Aug-04 Aug-05|Closed
Wake NE Campus Infrastructure #1262 3,296,699.87 3,296,700 3,296,699.87 3,296,700 Jan-03 Mar-05 Mar-06|Closed
Wake TE Renovation #1559 50,000.00 24.00 576,500.00 50,024 50,024.00 50,024 Apr-07 Sep-07 Jan-09|Closed
Wake Northern Wake Campus Building F #1717 96,725.33 0.00 96,725 Jul-13|{Under Design
Wayne Childcare Center/Lab #1104 555,447.96 197,294.00 555,448 555,447.96 555,448 Apr-01 Oct-02 Aug-03[Closed
Wayne Land Acquisition #1124 724,880.00 724,880 724,880.00 724,880 N/A N/A Jul-01|Closed
Wayne Miscellaneous R&R (Bundled) #1162 229,235.00 702,916.00 932,151 932,151.00 932,151 Jun-01 Sep-05 Sep-08|Closed
Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,597.58 275,000.00 55,966.00 398,598 398,597.58 398,598 Nov-03 Jun-04 Apr-05|Closed
Wayne Building 1 - Multi Purpose #1105 4,222,417.00 0.00 25,000.00 4,222,417 4,222,416.77 4,222,417 Jul-04 Oct-05 Oct-07|Closed
Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,043.64 271,711.00 150,000.00 745,755 745,754.64 745,755 May-02 Feb-03 Dec-03|Closed
Wayne Building 3 - Continuing Education Center #1280 4,293,808.01 0.00 20,000.00 4,293,809 4,293,808.01 4,293,809 Nov-02 Jun-04 May-06 | Closed
Wayne WLC & Dogwood Bldgs Renovation #1339 989,618.00 127,730.00 1,117,348 1,117,347.84 1,117,348 Apr-04 Nov-05 Mar-07|Closed
Western Piedmont [LIGHTING RETROFITS #1117 205,000.00 205,000 205,000.00 205,000 Feb-01 Mar-01 Feb-02|Closed
Western Piedmont | CAMPUS RENOVATIONS #1118 879,999.43 880,000 879,999.43 880,000 Feb-01 Mar-01 Jan-05|Closed
Western Piedmont [HEALTH/SCIENCE FACILITY #1366 3,671,779.67 3,671,780 3,671,779.67 3,671,780 Jan-04 Jan-05 Sep-08|Closed
Western Piedmont | CAMPUS REPAIRS/RENOVATIONS #1365 17,619.33 401,274.00 12,113.00 418,894 418,893.33 418,894 Jun-04 Sep-05 Oct-10|Closed
Western Piedmont [EMERGENCY SERVICES TRAINING COMPLEX 1459 169,250.00 2,718,077.00 169,250 169,250.00 169,250 Jun-04 Oct-07 Feb-09|Closed
Wilkes Walker Center Renovations - #1181 274,998.20 274,999 274,998.20 274,999 Jun-01 Jul-01 Oct-01|Closed
Wilkes General Campus Renovations - #1182 444,050.00 444,049 444,049.00 444,049 May-05 Sep-06 Jun-09|Closed
Wilkes Alleghany Center Relocation and Renovation - #1249 33,995.00 50,000.00 33,995.00 83,995 83,995.00 83,995 Sep-02 Oct-02 Apr-03|Closed
Wilkes Ashe Center Lab and Classroom Space #1250 671,077.00 899,231.00 671,077 671,077.00 671,077 Oct-02 Nov-04 Jan-06|Closed
Wilkes Technology Center - #1346 2,686,596.00 4,314,539.00 2,686,596| 2,686,586.00 2,686,596 Oct-03 Mar-05 Aug-07Closed
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 54,442.00 54,441 54,441.41 54,441 Nov-05 Sep-06 Sep-08|Closed
Wilkes Energy Conservation Upgrades - #1183 242,000.00 242,000 242,000.00 242,000 Feb-01 Mar-01 Feb-06|Closed
Wilkes Greenhouse Renovations - #1210 10,028.36 10,029 10,028.36 10,029 Jul-01 Aug-01 Dec-02|Closed
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489 242,264.00 242,264 242,264.00 242,264 Jun-05 Feb-06 Sep-08|Closed
Wilkes Roof Replacement - Thompson Hall #1490 244,462.00 244,462 244,462.00 244,462 Mar-06 Sep-06 Sep-08|Closed
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 436,572.00 436,572 436,571.64 436,572 Jul-02 May-04 Oct-08|Closed
Wilson Student Center- #1401 3,455,346.00 0.00 300,000.00 3,455,346 3,455,345.31 3,455,346 Nov-04 Jul-07 Dec-08|Closed
Wilson Tech Center Land Acquisition-#1345 164,999.47 165,000 164,999.47 165,000 Aug-03 Aug-03 Aug-03[Closed
Wilson Renovation Project - Year 2001 - #1149 0.00 336,540.00 0.00 336,540 336,540.00 336,540 Jan-01 Apr-01 Oct-02|Closed
Wilson Community/Business Center - #1150 1,164,256.67 0.00 0.00 1,164,257| 1,164,256.67 1,164,257 Apr-01 Sep-02 Jun-04|Closed
Wilson Renovation Project - Year 2002 - #1229 0.00 224,999.69 0.00 225,000 224,999.69 225,000 Jan-02 Mar-02 Sep-03|Closed
Wilson Renovation Project - Year 2003 - #1305 0.00 275,000.00 0.00 275,000 275,000.00 275,000 Jan-03 May-03 Apr-05|Closed
Wilson Renovation Project - Year 2004-#1389 0.00 230,000.00 0.00 230,000 230,000.00 230,000 May-04 Feb-05 Mar-07|Closed
Wilson Police Academy Addition - #1426 105,311.00 0.00 119,140.13 105,311 105,311.00 105,311 Jun-05 Dec-05 Apr-07|Closed
Wilson Renovation Project - Year 2005-#1518 0.00 291,999.00 0.00 291,999 291,999.00 291,999 Dec-05 Sep-06 Aug-08|Closed
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447.00 29,477 29,447.00 29,447 Nov-00 Dec-00 Jun-01|Closed
Textile School Capital Construction Project 905 ID 6800100905A 750,000.00 2,437,200 750,000 750,000.00 750,000 Feb-02 Jun-02 May-04|Closed
General Funds 20.01 14.92 34.93
TOTALS 498,867,160 101,297,720 312,620,878 598,498,526] 594,671,585 599,266,794
600,164,880

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State
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Status

NOTE: Pitt CC "New Construction Funds" increased by $135,000 in interest from the

Higher Education Bonds for a settlement to Blue Rock Structure Inc.

NOTE: Pitt CC "New Constructon Funds" increased by $29,880 in interest from the
Higher Education Bonds for a Mutual Casualty Insurance Company settlement to
Pennsylvania National
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
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College

Project Name - (Project No. if assigned)

Allotted 4101

Alamance

Student Services/LRC/Adm - Project No. 1129

0.00

Alamance

Renovations - Project | - Project No. 1201

99,999.04

Alamance

Renovations - Project |l - Project 1302

127,105.00

Alamance

Renovations - Main Building Project No. 1549

125,000.00

Alamance

Renovations - Student Center No. 1563

505,000.00

Alamance

Allied Health Building - Project No. 1130

0.00

Alamance

Burlington Center Renovation Project No. 1584

570,000.00

Asheville

Computer Technology Center NCCCS #1097

0.00

Asheville

Renovations #1 - #1137

0.00

Asheville

Enka Center Renovations #1213

600,000.00

Asheville

Dental Lab Renovation NCCCS #1121

390,048.00

Asheville

Hospitality Education Center NCCCS #1098

0.00

Asheville

Fernihurst Renovation, #1158

880,683.00

Asheville

Marketing Tech Renovations #1354

1,202,527.00

Asheville

Azalea Student Services Renov/Addition #1515

43,093.00

Beaufort

Law Enforce/EMT/Fire Service Training Facility - #1084

0.00

Beaufort

Renovations to Buildings 1, 4 and 8 #1265

154,895.00

Beaufort

Public Service Building and renovate bldgs 2 & 3 #1266

714,289.00

Beaufort

Building 3 Door Project #1614

7,786.00

Beaufort

Building 1 and 3 Roof Replacement #1571

242,429.00

Bladen

Repair and Renovation #1337

520,000.00

Bladen

Student Resource Center(LRC,classrooms)#1430

90,000.00

Bladen

Industrial Training Center repair, renovation and Exp #1255

140,000.00

Bladen

Repair and Renovation, Roofs, HVAC - #1208

146,809.00

Blue Ridge

General Renovations-Flat Rock Campus - #1227

536,522.00

Blue Ridge

Campus wide wiring/infrastructure/distance learning - #1276

0.00

Blue Ridge

Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350

402,969.00

Blue Ridge

Transylvania Center Aditions and Renovations - #1405

0.00

Blue Ridge

Renovations to two classroom buildings - #1443

546,458.00

Blue Ridge

General Renovations Phase II-Flat Rock Campus - #1304

125,928.00

Blue Ridge

New Vocational Training Building - #1536

0.00

Brunswick

Technical and Trades Building Project #914

544,643.00

Brunswick

Bundled R&R Projects #1342

523,427.00

Caldwell

Distance Learning #1128

213,450.00

Caldwell

Watauga Site Prep #1127

0.00

Caldwell

TAPS roof Replacement 1777

45,027.00

Caldwell

E Building Elevator #1762

4,774.00

Caldwell

Civic Center EIFS #1760

99,172.00

Caldwell

Beam Hall Renovations #1749

0.00

Caldwell

Coffey Drive Property #1747

0.00

Caldwell

Occupational Training Center #1555

0.00

Caldwell

Civic Center #1267

1,291,000.00

Caldwell

Land Acquisition/Transportation Center #1547

250,000.00

Caldwell

NE Site Project #1415

0.00

Cape Fear

Pier and Dock Replacement- Emergency #1147

1,000,000.00

Cape Fear

New Elevator and Elevator Repairs-Emergency #1148

0.00

Cape Fear

Engineering Technology building #1215

0.00

Cape Fear

Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216

114,932.00

Cape Fear

Campus Loop Access Road & Truck Driver Facility #1377

0.00

Cape Fear

Cosm/Early College Bldg and Parking Deck Proj #1455

0.00

Cape Fear

Public Safety Training Center #1416

0.00

Cape Fear

North Campus Signage & Entrance Project #1608

0.00

Cape Fear

Wilmington Bookstore Renovation #1643

595,780.00
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Total
Expenditures

0.00
99,999.04
127,105.00
125,000.00
505,000.00
0.00
570,000.00
0.00
0.00
600,000.00
390,048.00
0.00
880,683.00
1,202,526.26
23,776.00
0.00
154,895.00
714,289.00
7,786.00
242,429.00
520,000.00
90,000.00
140,000.00
146,809.00
536,522.00
0.00
402,969.00
0.00
546,458.00
125,928.00
0.00
544,643.00
523,427.00
213,450.00
0.00
45,027.00
4,774.00
99,172.00
0.00
0.00
0.00
1,290,999.54
249,999.99
0.00
1,000,000.00
0.00
0.00
114,932.00
0.00
0.00
0.00
0.00
595,778.75

JUL

AUG

SEP

Total Expenditures
0.00
99,999.04
127,105.00
125,000.00
505,000.00
0.00
570,000.00
0.00
0.00
600,000.00
390,048.00
0.00
880,683.00
1,202,526.26
23,776.00
0.00
154,895.00
714,289.00
7,786.00
242,429.00
520,000.00
90,000.00
140,000.00
146,809.00
536,522.00
0.00
402,969.00
0.00
546,458.00
125,928.00
0.00
544,643.00
523,427.00
213,450.00
0.00
45,027.00
4,774.00
99,172.00
0.00
0.00
0.00
1,290,999.54
249,999.99
0.00
1,000,000.00
0.00
0.00
114,932.00
0.00
0.00
0.00
0.00
595,778.75

Balance
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.74

19,317.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.46
0.01
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.25
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total
College Project Name - (Project No. if assigned) Allotted 4101  Expenditures JUL AUG SEP Total Expenditures Balance
Cape Fear Atlantic Coastline Building Renovation #1661 251,899.00 251,898.63 251,898.63 0.37
Cape Fear Elevator Repairs and Upgrade #1772 to be assigned 295,537.00 295,537.00 295,537.00 0.00
Cape Fear Renovate Maintenance Shop #1840 119,784.00 0.00 0.00 119,784.00
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 199,761.00 199,761.00 199,761.00 0.00
Carteret Hospitality Building Renov. and Parking Renov. #1348 47,149.00 47,148.82 47,148.82 0.18
Carteret McGee Building Renovation-Joslyn Hall #1539 400,902.00 400,902.00 400,902.00 0.00
Carteret McGee Building Renovation-Classrooms #1475 350,239.00 350,236.86 350,236.86 2.14
Carteret Sewer Lift Station Repair/Replacment #1525 166,000.00 166,000.00 166,000.00 0.00
Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815.00 1,001,815.00 1,001,815.00 0.00
Catawba Classroom/Laboratory Building #1285 0.00 0.00 0.00 0.00
Catawba Roofing and Paving #1636 90,068.00 90,068.00 90,068.00 0.00
Catawba Renovations - Institutional Advancement #1564 595,051.00 595,051.00 595,051.00 0.00
Catawba Paap Building Renovations #1233 132,898.62 132,898.62 132,898.62 0.00
Catawba Old Testing Center Renvoations #1288 58,961.10 58,961.10 58,961.10 0.00
Catawba Renovate Interior Space #1312 550,544.00 550,544.00 550,544.00 0.00
Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 295,000.00 295,000.00 295,000.00 0.00
Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360) 318,878.00 318,878.00 318,878.00 0.00
Central Carolina Roofing (LRC & Science) (Bundled R&R) (#1361) 230,654.00 230,654.00 230,654.00 0.00
Central Carolina  |Classroom/Science Lab Bldg. (Proj.# 1106) 0.00 0.00 0.00 0.00
Central Carolina Telecommunications Bldg. (Proj.# 1107) 0.00 0.00 0.00 0.00
Central Carolina  |Classroom Building (Proj. # 1325) 0.00 0.00 0.00 0.00
Central Carolina Renovation of Science Building (# 1408) 31,000.00 31,000.00 31,000.00 0.00
Central Carolina  |Computer Technology Building (#1410) 0.00 0.00 0.00 0.00
Central Carolina Land Acquition - Watson Property (#1570) 0.00 0.00 0.00 0.00
Central Carolina Renovation of Classroom Building (#1362) 30,218.00 30,218.00 30,218.00 0.00
Central Carolina R&R - Siler City Center (# 1485) 29,295.00 29,294.84 29,294.84 0.16
Central Carolina R&R - Chatham Campus (# 1486) 378,255.00 378,255.00 378,255.00 0.00
Central Carolina Renovation of Continuing Education Building (#1512) 437,767.00 437,767.00 437,767.00 0.00
Central Carolina New Siler City Center (#1548) 0.00 0.00 0.00 0.00
Central Carolina Classroom Building - West Harnett (#1364) 0.00 0.00 0.00 0.00
Cent. Piedmont Sloan-Morgan Renovation (1138) 4,766,142.00 4,766,142.00 4,766,142.00 0.00
Cent. Piedmont Northeast Campus Ph IA - (942) 0.00 0.00 0.00 0.00
Cent. Piedmont Information Technology Building - (1116) 0.00 0.00 0.00 0.00
Cent. Piedmont Central Energy Facility (1240) 351,000.00 351,000.00 351,000.00 0.00
Cent. Piedmont West Campus Phase Il - (1114) 0.00 0.00 0.00 0.00
Cent. Piedmont North Campus Phase 11l - (1115) 0.00 0.00 0.00 0.00
Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 0.00 0.00 0.00 0.00
Cent. Piedmont Central High Exterior Renovation (1478) 1,850,000.00 1,850,000.00 1,850,000.00 0.00
Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 3,478,537.00 3,478,537.00 3,478,537.00 0.00
Cent. Piedmont Northeast Campus Phase Il - (1326) 0.00 0.00 0.00 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000.00 230,000.00 230,000.00 0.00
Cleveland CLASSROOM BUILDING PROJECT # 1287 0.00 0.00 0.00 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628 225,000.00 225,000.00 225,000.00 0.00
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000.00 500,000.00 500,000.00 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104.00 297,104.00 297,104.00 0.00
Coastal Carolina  |HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 1,688,980.00 1,688,980.00 1,688,980.00 0.00
Coastal Carolina _ |Classroom Building #1263 0.00 0.00 0.00 0.00
Coastal Carolina__ |BT Energy Management Project #1567 0.00 0.00 0.00 0.00
Coastal Carolina  |Covered Walkways/Fascia Repair #1615 0.00 0.00 0.00 0.00
COA D. F. Walker Public School Takeover Renovation #1241 0.00 0.00 0.00 0.00
COA Allied Health and Wellness Center #1247 0.00 0.00 0.00 0.00
COA Land Acquisition and Renovation of Riverside Center #1315 0.00 0.00 0.00 0.00
COA Renovation of Manteo Middle School #1420 0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

College

Project Name - (Project No. if assigned)

COA

Auditorium Roof #1618

COA

Cosmetology Program Area Renovation #1592

COA

Buildings A & C Roof Repairs #1197 (bundled)

COA

Expansion to Building A EC Campus #1450

Craven

Classroom/Library Building - #907B

Craven

Addition to Kelso Hall - #1336

Craven

Maintenance Building/ Roadway & Parking - #1076

Craven

Technology Building #1268

Craven

Reroof Building B #1243

Craven

Reroof Building G #1244

Craven

Renovate Barker Hall & Misc. Renovations #1246

Craven

Reroof Library (Bldg A) #1603

Davidson

Classrooms/Laboratories/Renovations (1101)

Davidson

Fire Service Laboratory (1180)

Durham

Collins Bldg. Renovations - 1170

Durham

White Building Renovations - 1171

Durham

New Student Services/Classroom Building - #1199

Durham

Satellite Campus#1499

Edgecombe

ACT Project - Project #1078

Edgecombe

Various R & R projects #1273

Edgecombe

Various R & R projects #1272

Fayetteville

Spring Lake Multi-Use Educational Building (#1051)

Fayetteville

Purchase land along Ft Bragg Road (#1320)

Fayetteville

Horticulture Complex at Cape Fear Botanical Garden (#1125%)

Fayetteville

Renov.Horace Sisk/Layfayette Hall Bldgs (#1131)

Fayetteville

Virtual College Center (#1126)

Fayetteville

Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585)

Fayetteville

Horace Sisk Boiler Chiller Replacement (#1211)

Fayetteville

Purchase land along Ft Bragg Road ( #1441)

Fayetteville

Addition to Administration Building (DCC # 1520)

Fayetteville

Purchase land along Ft Bragg Road (#1534)

Fayetteville

Criminal Justice Center PM & E (DCC # 1460)

Fayetteville

Bulla Property Parking Lot (DCC # 1557)

Fayetteville

Purchase of Western Property (DCC # 1729)

Fayetteville

Bundled R & R Projects 2005 (#1446)

Fayetteville

Renovation Student Center (#1795)

Forsyth

Construction - New building - #1139

Forsyth

Gym renov, Rerouting data lines, & Parking lot - #1159

Forsyth

HVAC & Fire Alarm System Renovations - #1311

Forsyth

Northwest Forsyth County Center - #1390

Forsyth

Renovations - Snyder Hall - #1437

Forsyth

Renovations-Allman Center #1560

Forsyth

Bundled - R & R #1630

Forsyth

Air Conditioning Upgrade West Campus #1538

Forsyth

Construction - Greene Hall Expansion #1438

Gaston

New Public Safety Building - #1122

Gaston

New Science and Technology Building - #1428

Gaston

Renovation - Comer Building - East #1332

Gaston

New Health Sciences Building - #1427

Gaston

Renovation - Craig Building - #1333

Gaston

Lena Sue Beam Building Renovation & Expansion #1753

Gaston

Restroom Renovation #1653

Gaston

East Campus Land Purchases #1694
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Total

Allotted 4101  Expenditures JUL
45,424.00 45,424.00
90,000.00 90,000.00
380,575.07 380,575.07
975,244.00 975,244.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
205,026.79 205,026.79
265,113.79 265,113.79
432,090.00 432,090.00
245,944.00 245,943.40
1,741,409.00 1,741,409.00
0.00 0.00
1,000,000.00 1,000,000.00
1,152,672.00 1,152,672.00
0.00 0.00
0.00 0.00
0.00 0.00
500,000.00 500,000.00
757,203.00 757,203.00
0.00 0.00
0.00 0.00
0.00 0.00
3,402,185.00 3,402,185.00
0.00 0.00
0.00 0.00
111,788.00 111,788.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
200,000.00 200,000.00
559,052.50 559,052.50
0.00 0.00
665,000.00 665,000.00
280,000.00 280,000.00
1,427,157.00 1,420,455.93
550,478.00 550,478.00
0.00 0.00
0.00 0.00
0.00 0.00
2,484,763.00 2,484,762.92
0.00 0.00
222,647.00 222,646.17
0.00 0.00
19,249.00 19,249.00
0.00 0.00

AUG SEP Total Expenditures
45,424.00
90,000.00

380,575.07
975,244.00
0.00

0.00

0.00

0.00
205,026.79
265,113.79
432,090.00
245,943.40
1,741,409.00
0.00
1,000,000.00
1,152,672.00
0.00

0.00

0.00
500,000.00
757,203.00
0.00

0.00

0.00
3,402,185.00
0.00

0.00
111,788.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
200,000.00
559,052.50
0.00
665,000.00
280,000.00
1,420,455.93
550,478.00
0.00

0.00

0.00
2,484,762.92
0.00
222,646.17
0.00
19,249.00
0.00

Balance
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.60
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

6,701.07
0.00
0.00
0.00
0.00
0.08
0.00
0.83
0.00
0.00
0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total
College Project Name - (Project No. if assigned) Allotted 4101  Expenditures JUL AUG SEP Total Expenditures Balance
Gaston Lincoln Campus Lower Level # 1778 4,025.00 4,025.00 4,025.00 0.00
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 0.00 0.00 0.00 0.00
Guilford Land #1236 0.00 0.00 0.00 0.00
Guilford Classroom Building Project #1046 0.00 0.00 0.00 0.00
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 0.00 0.00 0.00 0.00
Guilford Jamestown Campus Land & Parking #1294 0.00 0.00 0.00 0.00
Guilford Classroom Building #1605 0.00 0.00 0.00 0.00
Guilford Fire Suppression System Replacement #1392 344,005.55 344,005.55 344,005.55 0.00
Guilford Roads, Parking & Walkways Repairs #1334 889,324.77 889,324.77 889,324.77 0.00
Guilford Business Careers Renovation #1397 38.00 37.45 37.45 0.55
Guilford HVAC Renovations and Energy Upgrades #1398 619,982.00 619,981.45 619,981.45 0.55
Guilford Health Technologies Project #1375 0.00 0.00 0.00 0.00
Guilford Business Hall Renovations #1773 2,520,423.00 2,489,857.78 2,489,857.78 30,565.22
Guilford Land #1680 0.00 0.00 0.00 0.00
Guilford Land #1681 0.00 0.00 0.00 0.00
Guilford Jamestown Renovations #1809 550,000.00 334,332.33 334,332.33 215,667.67
Halifax Allied Health/Auditorium Bldg #1090 0.00 0.00 0.00 0.00
Halifax HVAC replacement,welding shop renovations #1165 811,569.00 811,569.00 811,569.00 0.00
Halifax Wellness/Fitness Center #1292 0.00 0.00 0.00 0.00
Haywood Renovation - 200/300 Buildings #1113 1,851,922.00 1,851,922.00 1,851,922.00 0.00
Haywood Regional High Tech. Center #1327 0.00 0.00 0.00 0.00
Isothermal Continuing Education Building Renovation - #1204 548,417.17 548,417.17 548,417.17 0.00
Isothermal Life Long Learning Center #1298 0.00 0.00 0.00 0.00
Isothermal ADA Compliance Project & minor building improve. #1252 123,693.77 123,693.77 123,693.77 0.00
Isothermal Campus HVAC Controls Replacement #1253 181,781.47 181,781.47 181,781.47 0.00
Isothermal Underground wiring project #1394 100,000.00 100,000.00 100,000.00 0.00
Isothermal Student Center Roof Replacement #1395 276,333.55 276,333.55 276,333.55 0.00
Isothermal Library & Swimming Area Roof Replacements #1524 447,401.00 447,401.00 447,401.00 0.00
Isothermal Library Interior Ceiling Renovation - #1565 6,106.00 6,106.00 6,106.00 0.00
James Sprunt Exterior Campus Lighting #1163 223,414.00 223,414.00 223,414.00 0.00
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,584.70 176,584.70 176,584.70 0.00
James Sprunt Herring Bldg. Classroom Addition #1281 0.00 0.00 0.00 0.00
James Sprunt Repair and Renovations #1424 266,319.00 266,319.00 266,319.00 0.00
James Sprunt Repair and Renovations Phase 2 #1529 265,000.00 265,000.00 265,000.00 0.00
Johnston Campus Lighting and Parking #1176 0.00 0.00 0.00 0.00
Johnston Industrial Technology Bldg #1219 0.00 0.00 0.00 0.00
Johnston Renovation of Wilson #1103 632,153.00 632,152.82 632,152.82 0.18
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 549,732.00 549,732.00 549,732.00 0.00
Johnston Arboretum Greenhouse Complex #1422 0.00 0.00 0.00 0.00
Johnston Parking Lot Improvements #1620 30,803.00 0.00 0.00 30,803.00
Johnston Art and Elsee Buildings Renovations #1526 0.00 0.00 0.00 0.00
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 196,000.00 196,000.00 196,000.00 0.00
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 928,692.00 885,324.56 885,324.56 43,367.44
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 0.00 0.00 0.00 0.00
Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000.00 400,000.00 400,000.00 0.00
Lenoir Classroom and Science Building #1238 0.00 0.00 0.00 0.00
Lenoir Renovate/Add Classrooms in Administration Bldg #1232 464,105.07 153,218.35 153,218.35 310,886.72
Lenoir Industrial/\VVocational Center #1407 0.00 0.00 0.00 0.00
Lenoir Land Acquisition #1399 0.00 0.00 0.00 0.00
Lenoir Jones Co. Land Acquisition #1462 0.00 0.00 0.00 0.00
Lenoir Felix Johnson Property #1488 0.00 0.00 0.00 0.00
Lenoir Jones County Center #1500 0.00 0.00 0.00 0.00
Lenoir Maintenance Facility #1587 0.00 0.00 0.00 0.00

C:\Users\deea\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\F48R63FV\2000 Bond Status Report (2)23s

11/08/2012



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
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Total
College Project Name - (Project No. if assigned) Allotted 4101  Expenditures JUL AUG SEP Total Expenditures Balance
Lenoir Signage #1588 0.00 0.00 0.00 0.00
Lenoir Christine Parker Property #1533 0.00 0.00 0.00 0.00
Lenoir Corrections Training Facility & Simulated Cell #1590 50,000.00 50,000.00 50,000.00 0.00
Lenoir Construction Trades #1775 360,894.93 360,894.93 360,894.93 0.00
Martin Misc. R & R _(Bundled projects) #1178 99,712.69 99,712.69 99,712.69 0.00
Martin Roof Repairs (Bundled projects) #1192 630,914.86 630,914.86 630,914.86 0.00
Martin HVAC #1583 833,268.00 833,268.00 833,268.00 0.00
Mayland Avery County Project #1169 0.00 0.00 0.00 0.00
Mayland R&R Projects #1284 200,000.00 200,000.00 200,000.00 0.00
Mayland Applied Technologies Building #1328 0.00 0.00 0.00 0.00
Mayland Repairs/Renovations Projects #1625 241,545.00 241,544.02 241,544.02 0.98
Mayland Land Purchase #1378 0.00 0.00 0.00 0.00
McDowell Classroom Building #1353 0.00 0.00 0.00 0.00
McDowell Asbestos Abatement Project #1707 0.00 0.00 0.00 0.00
McDowell Replace Exit Doors & Fire Alarm System #1160 166,200.00 166,200.00 166,200.00 0.00
McDowell Roof Replacement #1161 98,000.00 98,000.00 98,000.00 0.00
McDowell Campus Repair and Renovations #1248 174,500.00 174,500.00 174,500.00 0.00
McDowell Campus Repairs & Renovations #1566 282,588.00 282,588.00 282,588.00 0.00
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000.00 250,000.00 250,000.00 0.00
Mitchell Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196 142,013.00 142,012.59 142,012.59 0.41
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 0.00 0.00 0.00 0.00
Mitchell Advanced Technology Building-DCC No. 1091 0.00 0.00 0.00 0.00
Mitchell Renovation of the Library #1379 415,993.00 415,993.00 415,993.00 0.00
Mitchell Renovation of the Student Center #1573 2,603.00 2,602.50 2,602.50 0.50
Mitchell Renovation of Vocational Building #1509 1,270,171.00 1,270,170.69 1,270,170.69 0.31
Mitchell Main Building Renovations #1766 175,332.00 175,332.00 175,332.00 0.00
Montgomery Renovations and Repairs #1187 502,004.00 502,004.00 502,004.00 0.00
Nash Land Acquisition #1141 0.00 0.00 0.00 0.00
Nash Structural Repairs & Renovations #1299 190,000.00 190,000.00 190,000.00 0.00
Nash Environmental Repairs & Renovations - #1193 266,844.00 266,844.00 266,844.00 0.00
Nash Aesthetic Repairs & Renovations - #1194 260,000.00 260,000.00 260,000.00 0.00
Nash Program Specific Classroom Renovations #1203 41,000.00 41,000.00 41,000.00 0.00
Nash Infrastructure Repairs & Renovations #1300 41,000.00 41,000.00 41,000.00 0.00
Nash Science & Technology Building #1301 0.00 0.00 0.00 0.00
Nash Repurposing Classrooms #1530 150,000.00 150,000.00 150,000.00 0.00
Pamlico Expansion of Bayboro Center #1224 70,000.00 70,000.00 70,000.00 0.00
Pamlico Repair and Renovations #1011 213,376.00 213,376.00 213,376.00 0.00
Pamlico Life Care Center #1391 0.00 0.00 0.00 0.00
Piedmont Renovate gym to LRC & Distance learning Classroom #1309 844,824.00 844,824.00 844,824.00 0.00
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 0.00 0.00 0.00 0.00
Piedmont Renovate Student Complex #1383 0.00 0.00 0.00 0.00
Piedmont Renovate Auditorium #1384 0.00 0.00 0.00 0.00
Piedmont Person County Classroom/Lab Building #1445 0.00 0.00 0.00 0.00
Pitt General Classroom Bldg - 1111 Ph1l 0.00 0.00 0.00 0.00
Pitt Parking Project - 1112 Ph1 0.00 0.00 0.00 0.00
Pitt Bowen Farm Site Project (Planning) - 1110 0.00 0.00 0.00 0.00
Pitt Fulford Bldg Addition Ph Il - 1234 0.00 0.00 0.00 0.00
Pitt Firing Range and Driving Pad - #1177 0.00 0.00 0.00 0.00
Pitt Davenport Farm #1431 0.00 0.00 0.00 0.00
Pitt MacThrift Building #1505 0.00 0.00 0.00 0.00
Pitt Student Center - Phase 1 #1545 1,787.00 1,787.00 1,787.00 0.00
Pitt Humber Bldg Renov Ph IIl #1358 1,583,308.00 1,583,307.77 1,583,307.77 0.23
Pitt Greenville Center Renovation #1617 47,348.00 47,348.00 47,348.00 0.00
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Total
College Project Name - (Project No. if assigned) Allotted 4101  Expenditures JUL AUG SEP Total Expenditures Balance
Pitt Herman Simon Building #1688 0.00 0.00 0.00 0.00
Randolph R & R Bundle Number One, Two & Three #1174 1,050,259.00 1,050,259.00 1,050,259.00 0.00
Randolph Archdale Center Classroom Addition #1317 0.00 0.00 0.00 0.00
Randolph R & R Bundle Number Four #1578 635,271.00 635,271.00 635,271.00 0.00
Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000.00 890,000.00 890,000.00 0.00
Richmond Proj.1088 Health Sciences Building 0.00 0.00 0.00 0.00
Richmond Proj. 1282 Acquire Building in Scotland County 0.00 0.00 0.00 0.00
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389.00 358,389.00 358,389.00 0.00
Richmond HVAC Renovation in Lindsey Petris Building 1689 0.00 0.00 0.00 0.00
Roanoke-Chowan |Repair/Improve Campus Structural Environment #1271 255,395.00 255,395.00 255,395.00 0.00
Roanoke-Chowan |Compliance/Safety Renov. (Bundled Projects) #1323 215,600.00 215,600.00 215,600.00 0.00
Roanoke-Chowan [Learning/Working Renov. (Bundled Projects) #1324 385,267.35 385,267.35 385,267.35 0.00
Robeson #1225 (Pembroke Center Land Purchase) 0.00 0.00 0.00 0.00
Robeson #1109 Continuing Education Building 0.00 0.00 0.00 0.00
Robeson #1206 Continuing Education /Allied Health Buildings 0.00 0.00 0.00 0.00
Robeson #1214Emergency Training Facility Addition 0.00 0.00 0.00 0.00
Robeson #1329 Renovations Site Work 992,074.00 992,074.00 992,074.00 0.00
Robeson #1562 Workforce Development Bldg. 0.00 0.00 0.00 0.00
Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 159,921.38 159,921.38 159,921.38 0.00
Rockingham Lifelong Learning Center - 1079 0.00 0.00 0.00 0.00
Rockingham Classroom/Storage Bldg. at ESTC - 1080 0.00 0.00 0.00 0.00
Rockingham Spring 2001 Renovations #1156 146,668.00 146,667.60 146,667.60 0.40
Rockingham Summer 2001 Renovations #1191 112,500.00 112,500.00 112,500.00 0.00
Rockingham Fall 2001 Renovations #1217 86,700.00 86,700.00 86,700.00 0.00
Rockingham Spring 2002 Renovations #1218 70,000.00 70,000.00 70,000.00 0.00
Rockingham Fall 2002 Renovations - #1306 243,000.00 243,000.00 243,000.00 0.00
Rockingham Spring 2004 Renovations - #1382 346,000.00 338,419.16 338,419.16 7,580.84
Rockingham Summer 2004 Renovations #1501 100,000.00 100,000.00 100,000.00 0.00
Rockingham Summer 2005 Renovations #1540 1,072,482.00 991,300.07 991,300.07 81,181.93
Rowan-Cabarrus  [Bldg. 100 Renovations - #1032 202,432.03 202,432.03 202,432.03 0.00
Rowan-Cabarrus  |Classroom/Laboratory Building - #1185 0.00 0.00 0.00 0.00
Rowan-Cabarrus _ [Parking Lot Extension/Renovation #1393 0.00 0.00 0.00 0.00
Rowan-Cabarrus  |Various Renovations - #1314 603,152.00 530,324.39 530,324.39 72,827.61
Rowan-Cabarrus  [LRC & Student Support Space Renovations (proj #1086) 805,583.00 775,579.90 775,579.90 30,003.10
Rowan-Cabarrus  |Classroom/Laboratory Building & Parking Lot #1595 0.00 0.00 0.00 0.00
Rowan-Cabarrus  [One-Stop Students Services #1867 0.00 0.00 0.00
Rowan-Cabarrus  |Outdoor Learning Center-North Campus #1870 0.00 0.00 0.00
Sampson Occupational Building #1133 125,530.00 125,530.00 125,530.00 0.00
Sampson Campus Roadway Extension #983 0.00 0.00 0.00 0.00
Sampson North HVAC and Crosswalk replacement #1151 575,000.00 575,000.00 575,000.00 0.00
Sandhills New Student Center # 940 0.00 0.00 0.00 0.00
Sandhills New Hoke County Center #813 0.00 0.00 0.00 0.00
Sandhills Kennedy Hall Health Sciences Renovation #1003 487,000.00 487,000.00 487,000.00 0.00
Sandhills Education Center #1081 0.00 0.00 0.00 0.00
Sandhills Parking Lot - South Campus #1313 0.00 0.00 0.00 0.00
Sandhills Stone Hall Administration Renovation #1278 120,000.00 120,000.00 120,000.00 0.00
Sandhills Stone Hall Student Services Renovation #1154 95,000.00 95,000.00 95,000.00 0.00
Sandhills Hoke Business and Technology Center #1142 0.00 0.00 0.00 0.00
Sandhills Horticulture Complex - 1352 0.00 0.00 0.00 0.00
Sandhills Blue Hall Renovation #1004 154,501.00 86,724.01 86,724.01 67,776.99
Sandhills Causey Hall Development Office Renovation - #1626 102,540.00 102,539.21 102,539.21 0.79
Sandhills Meyer Hall Boiler Replacement - #1623 131,092.00 131,092.00 131,092.00 0.00
Sandhills Improvements/Expansion Traffic System - #1242 0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

College

Project Name - (Project No. if assigned)

Sandhills

Meyer-Stone Hall Roof Replacement #1376

Sandhills

Stone Hall Renovation #1477

Sandhills

Emergency Services Training Complex #1356

Sandhills

Stone Hall Lecture 111 Renovation #1357

Sandhills

Athletic Field Renovation #1347

Sandhills

East Campus Utility Renovation #1640

Sandhills

Hoke Early College #1641

Sandhills

Greenhouse Renovation #1528

Sandhills

Transportation Services Area Renovation #1650

Sandhills

Emergency Services Training Complex-PH 2 #1649

South Piedmont

Continuing Education Center Renovations (#932B)

South Piedmont

Renovations to the Continuing Education Ctr - #1166

Southeastern

Infrastructure Construction/Renovations #1173

Southeastern

OSHA and ADA Compliance #1275

Southeastern

Technology Building #1274

Southeastern

Building "G" Renovation/Addition #1413

Southeastern

Building (s) Roof Replacements #1765

Southwestern

Swain Ctr Renovation-remaining section of building #1190

Southwestern

Jackson County Renovations #1188

Southwestern

Restroom / shower renovation #1189

Southwestern

General building-new campus #1330

Southwestern

Academic, Admin building #1371

Stanly

Western Stanly Center - Project # 903

Stanly

Addition to existing building - Project #1231

Stanly

Patterson Building Roof Replacement #1207

Stanly

Corporate Education/Shop Building #1369

Stanly

Student Center Bldg Renovation & Addition #1355

Stanly

Kelley Building Roof Replacement & Renov #1421

Stanly

General Repair & Renovation #1531

Surry

No. 947: Yadkin Center (completed)

Surry

No. 1186: Parking Lot "H" Bldg (completed)

Surry

No. 1123:"K" Engineering Technologies Bldg (completed)

Surry

No. 1387: Renov V-C-P + Small Proj. (completed)

Surry

No. 1367: Maintenance Bldg & Misc. (completed)

Surry

No. 1258: "J" Three-Story Classroom Bldg (completed)

Surry

No. 1277: "A" & "T" Bldg & Lab Renovation (completed)

Surry

No. 1521: Viticulture & Enology Center

Tri-County

Addition/Renovation -Enloe Building #1308

Tri-County

Lighted Parking/Concrete Sidewalks #1202

Vance-Granville

CLASSROOM/INSTRUCTIONAL FACILITY #1093

Vance-Granville

STUDENT SERVICES/MISC. ADDITIONS #1307

Vance-Granville

CLASSROOM/INSTRUCTIONAL FACILITY #1096

Vance-Granville

LAND ACQUISITION #1517

Vance-Granville

PHASE 1 R&R/CONSTRUCTION PROJECTS #1157

Vance-Granville

CLASSROOM/INSTRUCTIONAL FACILITY #1095

Vance-Granville

PHASE [I R&RR/CONSTRUCTION PROJECTS #1198

Vance-Granville

BIO CLASSROOM/LAB #1543

Vance-Granville

MAIN CAMPUS IT/MARKETING #1612

Vance-Granville

CLASSROOM/INSTRUCTIONAL FACILITY #1094

Vance-Granville

MULTI-SITE REPAIR/RENOVATIONS #1613

Vance-Granville

Acquisition of Building and Land for Main Campus #1833

Vance-Granville

Corporate Campus Building Renovation #1844

Wake

Reroofing - Ready Hall #1260

C:\Users\deea\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\F48R63FV\2000 Bond Status Report (2)b8s

Total

Allotted 4101  Expenditures
225,878.00 225,877.42
43,938.00 43,938.00
0.00 0.00
523,715.00 523,715.00
0.00 0.00
114,591.00 114,590.42
0.00 0.00
80,000.00 80,000.00
47,460.00 43,959.30
0.00 0.00
300,000.00 300,000.00
116,235.00 116,235.00
1,029,868.00 1,029,868.00
265,000.00 265,000.00
0.00 0.00
55,589.00 55,588.27
44,411.00 44,411.00
399,979.99 399,979.99
798,962.00 798,962.00
90,000.00 90,000.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
100,000.00 100,000.00
150,000.00 150,000.00
67,800.00 67,800.00
182,200.00 182,200.00
409,851.00 409,851.00
0.00 0.00
91,883.00 91,883.00
0.00 0.00
830,934.00 830,934.00
0.00 0.00
0.00 0.00
551,767.00 551,767.00
0.00 0.00
891,527.00 891,527.00
0.00 0.00
0.00 0.00
238,395.00 238,395.00
154,825.00 154,824.00
0.00 0.00
0.00 0.00
61,995.00 61,995.00
416,400.14 416,400.14
0.00 0.00
0.00 0.00
300,000.00 300,000.00
101,518.00 101,518.00
0.00 0.00
0.00 0.00
324,926.66 324,926.66

JUL

AUG SEP Total Expenditures
225,877.42
43,938.00
0.00
523,715.00
0.00
114,590.42
0.00
80,000.00
43,959.30
0.00
300,000.00
116,235.00
1,029,868.00
265,000.00
0.00
55,588.27
44,411.00
399,979.99
798,962.00
90,000.00
0.00
0.00
0.00
0.00
100,000.00
150,000.00
67,800.00
182,200.00
409,851.00
0.00
91,883.00
0.00
830,934.00
0.00
0.00
551,767.00
0.00
891,527.00
0.00
0.00
238,395.00
154,824.00
0.00
0.00
61,995.00
416,400.14
0.00
0.00
300,000.00
101,518.00
0.00
0.00
324,926.66

Balance
0.58
0.00
0.00
0.00
0.00
0.58
0.00
0.00

3,500.70
0.00
0.00
0.00
0.00
0.00
0.00
0.73
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

College

Project Name - (Project No. if assigned)

Allotted 4101

Wake

Resurfacing & paving pking. Areas & walk #1419

240,000.00

Wake

Land Acquisition #1442

0.00

Wake

Allied Health Auditorium Renovation #1321

552,157.41

Wake

Reroofing - Technical Education Bldg. #1290

206,458.00

Wake

Engineering Technology Bldg. Renovation #1291

510,877.00

Wake

N.E. Campus Development & Bldg. Const. #1289

0.00

Wake

R&R Main campus classrooms, labs & offices #1295

1,028,494.00

Wake

NE Campus Infrastructure #1262

0.00

Wake

TE Renovation #1559

24.00

Wake

Northern Wake Campus Building F #1717

0.00

Wayne

Childcare Center/Lab #1104

0.00

Wayne

Land Acquisition #1124

0.00

Wayne

Miscellaneous R&R (Bundled) #1162

702,916.00

Wayne

Addition Chiller & Upgrade of Energy Plant #1351

275,000.00

Wayne

Building 1 - Multi Purpose #1105

0.00

Wayne

Building 2 -Dental Clinic Addition & Renov. #1230

271,711.00

Wayne

Building 3 - Continuing Education Center #1280

0.00

Wayne

WLC & Dogwood Bldgs Renovation #1339

127,730.00

Western Piedmont

LIGHTING RETROFITS #1117

205,000.00

Western Piedmont

CAMPUS RENOVATIONS #1118

879,999.43

Western Piedmont

HEALTH/SCIENCE FACILITY #1366

0.00

Western Piedmont

CAMPUS REPAIRS/RENOVATIONS #1365

401,274.00

Western Piedmont

EMERGENCY SERVICES TRAINING COMPLEX 1459

0.00

Wilkes

Walker Center Renovations - #1181

274,998.20

Wilkes

General Campus Renovations - #1182

444,050.00

Wilkes

Alleghany Center Relocation and Renovation - #1249

50,000.00

Wilkes

Ashe Center Lab and Classroom Space #1250

0.00

Wilkes

Technology Center - #1346

0.00

Wilkes

Science Lab, ADA and Admin. Office Renovatons - #1209

54,442.00

Wilkes

Energy Conservation Upgrades - #1183

242,000.00

Wilkes

Greenhouse Renovations - #1210

10,028.36

Wilkes

Roof Replace - Beacon, Hayes and Lovette Halls #1489

242,264.00

Wilkes

Roof Replacement - Thompson Hall #1490

244,462.00

Wilkes

Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184

436,572.00

Wilson

Student Center- #1401

0.00

Wilson

Tech Center Land Acquisition-#1345

0.00

Wilson

Renovation Project - Year 2001 - #1149

336,540.00

Wilson

Community/Business Center - #1150

0.00

Wilson

Renovation Project - Year 2002 - #1229

224,999.69

Wilson

Renovation Project - Year 2003 - #1305

275,000.00

Wilson

Renovation Project - Year 2004-#1389

230,000.00

Wilson

Police Academy Addition - #1426

0.00

Wilson

Renovation Project - Year 2005-#1518

291,999.00

Textile School

R&R (project bundled: emerg rep., infrastructure, safety, etc)

29,447.00

Textile School

Capital Construction Project 905 ID 6800100905A

0.00

General Funds

14.92

TOTALS

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State
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Total
Expenditures

240,000.00
0.00
552,157.41
206,458.00
510,877.00
0.00
1,028,494.00
0.00
24.00
0.00
0.00
0.00
702,916.00
275,000.00
0.00
271,711.00
0.00
127,730.00
205,000.00
879,999.43
0.00
401,274.00
0.00
274,998.20
444,049.00
50,000.00
0.00
0.00
54,441.41
242,000.00
10,028.36
242,264.00
244,462.00
436,571.64
0.00
0.00
336,540.00
0.00
224,999.69
275,000.00
230,000.00
0.00
291,999.00
29,447.00
0.00
14.92

101,297,720.00 100,257,740.15

JUL

AUG SEP Total Expenditures
240,000.00
0.00
552,157.41
206,458.00
510,877.00
0.00
1,028,494.00
0.00
24.00
0.00
0.00
0.00
702,916.00
275,000.00
0.00
271,711.00
0.00
127,730.00
205,000.00
879,999.43
0.00
401,274.00
0.00
274,998.20
444,049.00
50,000.00
0.00
0.00
54,441.41
242,000.00
10,028.36
242,264.00
244,462.00
436,571.64
0.00
0.00
336,540.00
0.00
224,999.69
275,000.00
230,000.00
0.00
291,999.00
29,447.00
0.00
14.92
0.00 0.00 0.00 100,257,740.15

Balance
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.00
0.00
0.00
0.00
0.59
0.00
0.00
0.00
0.00
0.36
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

1,039,979.85

11/08/2012



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total

College Project Name - (Project No. if assigned) Allotted 4101  Expenditures JUL AUG SEP Total Expenditures Balance
NOTE: Pitt CC "New Construction Funds" increased by $135,000 in interest from the
Higher Education Bonds for a settlement to Blue Rock Structure Inc.

NOTE: Pitt CC "New Constructon Funds" increased by $29,880 in interest from the
Higher Education Bonds for a Mutual Casualty Insurance Company settlement to
Pennsylvania National

C:\Users\deea\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\F48R63FV\2000 Bond Status Report (2)28s 11/08/2012



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

College

Project Name - (Project No. if assigned)

Alamance

Student Services/LRC/Adm - Project No. 1129

Alamance

Renovations - Project | - Project No. 1201

Alamance

Renovations - Project |l - Project 1302

Alamance

Renovations - Main Building Project No. 1549

Alamance

Renovations - Student Center No. 1563

Alamance

Allied Health Building - Project No. 1130

Alamance

Burlington Center Renovation Project No. 1584

Asheville

Computer Technology Center NCCCS #1097

Asheville

Renovations #1 - #1137

Asheville

Enka Center Renovations #1213

Asheville

Dental Lab Renovation NCCCS #1121

Asheville

Hospitality Education Center NCCCS #1098

Asheville

Fernihurst Renovation, #1158

Asheville

Marketing Tech Renovations #1354

Asheville

Azalea Student Services Renov/Addition #1515

Beaufort

Law Enforce/EMT/Fire Service Training Facility - #1084

Beaufort

Renovations to Buildings 1, 4 and 8 #1265

Beaufort

Public Service Building and renovate bldgs 2 & 3 #1266

Beaufort

Building 3 Door Project #1614

Beaufort

Building 1 and 3 Roof Replacement #1571

Bladen

Repair and Renovation #1337

Bladen

Student Resource Center(LRC,classrooms)#1430

Bladen

Industrial Training Center repair, renovation and Exp #1255

Bladen

Repair and Renovation, Roofs, HVAC - #1208

Blue Ridge

General Renovations-Flat Rock Campus - #1227

Blue Ridge

Campus wide wiring/infrastructure/distance learning - #1276

Blue Ridge

Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350

Blue Ridge

Transylvania Center Aditions and Renovations - #1405

Blue Ridge

Renovations to two classroom buildings - #1443

Blue Ridge

General Renovations Phase II-Flat Rock Campus - #1304

Blue Ridge

New Vocational Training Building - #1536

Brunswick

Technical and Trades Building Project #914

Brunswick

Bundled R&R Projects #1342

Caldwell

Distance Learning #1128

Caldwell

Watauga Site Prep #1127

Caldwell

TAPS roof Replacement 1777

Caldwell

E Building Elevator #1762

Caldwell

Civic Center EIFS #1760

Caldwell

Beam Hall Renovations #1749

Caldwell

Coffey Drive Property #1747

Caldwell

Occupational Training Center #1555

Caldwell

Civic Center #1267

Caldwell

Land Acquisition/Transportation Center #1547

Caldwell

NE Site Project #1415

Cape Fear

Pier and Dock Replacement- Emergency #1147

Cape Fear

New Elevator and Elevator Repairs-Emergency #1148

Cape Fear

Engineering Technology building #1215

Cape Fear

Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216

Cape Fear

Campus Loop Access Road & Truck Driver Facility #1377

Cape Fear

Cosm/Early College Bldg and Parking Deck Proj #1455

Cape Fear

Public Safety Training Center #1416

Cape Fear

North Campus Signage & Entrance Project #1608

Cape Fear

Wilmington Bookstore Renovation #1643
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Total

Allotted 4100 Expenditures
2,000,000.00 2,000,000.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
3,654,210.00 3,654,209.96
93,141.00 93,141.00
4,592,059.00 4,592,058.36
63,176.00 63,176.00
0.00 0.00
0.00 0.00
6,237,701.00 6,237,700.48
0.00 0.00
0.00 0.00
68,494.00 63,880.00
2,936,000.00 2,936,000.00
0.00 0.00
3,107,498.31 3,107,498.31
15,546.00 15,546.00
0.00 0.00
0.00 0.00
2,900,000.00 2,900,000.00
524,794.00 524,794.00
0.00 0.00
0.00 0.00
258,774.03 258,774.03
0.00 0.00
877,972.43 877,972.43
0.00 0.00
0.00 0.00
664,867.00 664,867.00
336,641.20 336,641.20
12,006.00 12,006.00
258,794.70 258,794.70
1,321,355.00 1,321,355.00
0.00 0.00
67,123.00 67,123.00
0.00 0.00
60,000.00 60,000.00
221,500.00 221,500.00
1,349,155.00 1,349,155.00
0.00 0.00
1,038,601.00 1,038,601.00
811,389.00 811,388.90
0.00 0.00
1,300,000.00 1,300,000.00
16,799,237.00 16,799,237.00
0.00 0.00
2,034,242.00 2,034,242.00
10,873,788.00 10,868,202.21
3,098,026.00 3,098,025.81
115,758.00 115,758.00
0.00 0.00

JUL

AUG SEP Total Expenditures
2,000,000.00
0.00
0.00
0.00
0.00
3,654,209.96
93,141.00
4,592,058.36
63,176.00
0.00
0.00
6,237,700.48
0.00
0.00
63,880.00
2,936,000.00
0.00
3,107,498.31
15,546.00
0.00
0.00
2,900,000.00
524,794.00
0.00
0.00
258,774.03
0.00
877,972.43
0.00
0.00
664,867.00
336,641.20
12,006.00
258,794.70
1,321,355.00
0.00
67,123.00
0.00
60,000.00
221,500.00
1,349,155.00
0.00
1,038,601.00
811,388.90
0.00
1,300,000.00
16,799,237.00
0.00
2,034,242.00
10,868,202.21
3,098,025.81
115,758.00
0.00

Balance
0.00
0.00
0.00
0.00
0.00
0.04
0.00
0.64
0.00
0.00
0.00
0.52
0.00
0.00

4,614.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.10
0.00
0.00
0.00
0.00
0.00

5,585.79
0.19
0.00
0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JuL AUG SEP Total Expenditures Balance
Cape Fear Atlantic Coastline Building Renovation #1661 0.00 0.00 0.00 0.00
Cape Fear Elevator Repairs and Upgrade #1772 to be assigned 0.00 0.00 0.00 0.00
Cape Fear Renovate Maintenance Shop #1840 41,974.00 0.00 0.00 41,974.00
Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724.00 5,645,724.00 5,645,724.00 0.00
Carteret Hospitality Building Renov. and Parking Renov. #1348 0.00 0.00 0.00 0.00
Carteret McGee Building Renovation-Joslyn Hall #1539 0.00 0.00 0.00 0.00
Carteret McGee Building Renovation-Classrooms #1475 0.00 0.00 0.00 0.00
Carteret Sewer Lift Station Repair/Replacment #1525 0.00 0.00 0.00 0.00
Catawba Renovations - Alex. Ctr. NCCCS #1100 0.00 0.00 0.00 0.00
Catawba Classroom/Laboratory Building #1285 7,567,306.00 7,567,306.00 7,567,306.00 0.00
Catawba Roofing and Paving #1636 0.00 0.00 0.00 0.00
Catawba Renovations - Institutional Advancement #1564 0.00 0.00 0.00 0.00
Catawba Paap Building Renovations #1233 0.00 0.00 0.00 0.00
Catawba Old Testing Center Renvoations #1288 0.00 0.00 0.00 0.00
Catawba Renovate Interior Space #1312 0.00 0.00 0.00 0.00
Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 0.00 0.00 0.00 0.00
Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360) 0.00 0.00 0.00 0.00
Central Carolina Roofing (LRC & Science) (Bundled R&R) (#1361) 0.00 0.00 0.00 0.00
Central Carolina  |Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000.00 4,800,000.00 4,800,000.00 0.00
Central Carolina Telecommunications Bldg. (Proj.# 1107) 700,000.00 700,000.00 700,000.00 0.00
Central Carolina  |Classroom Building (Proj. # 1325) 1,986,483.00 1,986,482.09 1,986,482.09 0.91
Central Carolina Renovation of Science Building (# 1408) 880,718.00 880,718.00 880,718.00 0.00
Central Carolina  |Computer Technology Building (#1410) 102,200.00 102,200.00 102,200.00 0.00
Central Carolina Land Acquition - Watson Property (#1570) 1,897,800.00 1,897,800.00 1,897,800.00 0.00
Central Carolina Renovation of Classroom Building (#1362) 0.00 0.00 0.00 0.00
Central Carolina R&R - Siler City Center (# 1485) 0.00 0.00 0.00 0.00
Central Carolina R&R - Chatham Campus (# 1486) 0.00 0.00 0.00 0.00
Central Carolina Renovation of Continuing Education Building (#1512) 156,219.00 156,219.00 156,219.00 0.00
Central Carolina New Siler City Center (#1548) 627,805.00 627,805.00 627,805.00 0.00
Central Carolina Classroom Building - West Harnett (#1364) 1,000,000.00 1,000,000.00 1,000,000.00 0.00
Cent. Piedmont Sloan-Morgan Renovation (1138) 128,739.39 113,869.81 113,869.81 14,869.58
Cent. Piedmont Northeast Campus Ph IA - (942) 738,438.54 738,438.54 738,438.54 0.00
Cent. Piedmont Information Technology Building - (1116) 16,512,616.00 16,512,615.92 16,512,615.92 0.08
Cent. Piedmont Central Energy Facility (1240) 1,028,856.71 1,028,856.71 1,028,856.71 0.00
Cent. Piedmont West Campus Phase Il - (1114) 3,500,000.00 3,500,000.00 3,500,000.00 0.00
Cent. Piedmont North Campus Phase Ill - (1115) 18,227,994.00 18,227,993.22 18,227,993.22 0.78
Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 174,493.00 174,492.78 174,492.78 0.22
Cent. Piedmont Central High Exterior Renovation (1478) 100,000.00 98,456.74 98,456.74 1,543.26
Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 3,247,336.29 3,247,336.00 3,247,336.00 0.29
Cent. Piedmont Northeast Campus Phase Il - (1326) 9,757,500.61 9,757,500.61 9,757,500.61 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 0.00 0.00 0.00 0.00
Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036.00 3,887,036.00 3,887,036.00 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628 0.00 0.00 0.00 0.00
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 0.00 0.00 0.00 0.00
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 0.00 0.00 0.00 0.00
Coastal Carolina  |HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,522.41 3,850,522.41 3,850,522.41 0.00
Coastal Carolina _ |Classroom Building #1263 9,710,427.50 9,710,427.50 9,710,427.50 0.00
Coastal Carolina__ |BT Energy Management Project #1567 233,000.00 233,000.00 233,000.00 0.00
Coastal Carolina |[Covered Walkways/Fascia Repair #1615 3,996,162.50 3,982,963.70 3,982,963.70 13,198.80
COA D. F. Walker Public School Takeover Renovation #1241 905,612.00 905,612.00 905,612.00 0.00
COA Allied Health and Wellness Center #1247 2,552,135.78 2,552,135.78 2,552,135.78 0.00
COA Land Acquisition and Renovation of Riverside Center #1315 42,948.04 42,948.04 42,948.04 0.00
COA Renovation of Manteo Middle School #1420 742,724.00 710,867.93 710,867.93 31,856.07
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JuL
COA Auditorium Roof #1618 0.00 0.00
COA Cosmetology Program Area Renovation #1592 0.00 0.00
COA Buildings A & C Roof Repairs #1197 (bundled) 0.00 0.00
COA Expansion to Building A EC Campus #1450 1,021,353.00 1,021,353.00
Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00
Craven Addition to Kelso Hall - #1336 93,975.00 93,974.93
Craven Maintenance Building/ Roadway & Parking - #1076 1,371,354.00 1,371,353.10
Craven Technology Building #1268 2,935,404.00 2,935,404.00
Craven Reroof Building B #1243 0.00 0.00
Craven Reroof Building G #1244 0.00 0.00
Craven Renovate Barker Hall & Misc. Renovations #1246 0.00 0.00
Craven Reroof Library (Bldg A) #1603 0.00 0.00
Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058.00 4,054,058.00
Davidson Fire Service Laboratory (1180) 325,000.00 325,000.00
Durham Collins Bldg. Renovations - 1170 2,546,502.00 2,546,502.00
Durham White Building Renovations - 1171 1,100,000.00 1,043,683.20
Durham New Student Services/Classroom Building - #1199 5,628,818.00 5,628,818.00
Durham Satellite Campus#1499 4,000,000.00 4,000,000.00
Edgecombe ACT Project - Project #1078 6,756,814.00 6,756,814.00
Edgecombe Various R & R projects #1273 0.00 0.00
Edgecombe Various R & R projects #1272 0.00 0.00
Fayetteville Spring Lake Multi-Use Educational Building (#1051) 7,000,000.00 7,000,000.00
Fayetteville Purchase land along Ft Bragg Road (#1320) 600,000.00 600,000.00
Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*) 2,430,349.00 2,430,349.00
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131) 876,486.53 876,486.53
Fayetteville Virtual College Center (#1126) 5,997,415.00 5,997,415.00
Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585) 9,889,835.06 9,889,835.06
Fayetteville Horace Sisk Boiler Chiller Replacement (#1211) 209,343.00 209,343.00
Fayetteville Purchase land along Ft Bragg Road ( #1441) 500,644.45 500,644.45
Fayetteville Addition to Administration Building (DCC # 1520) 1,177,800.00 1,177,800.00
Fayetteville Purchase land along Ft Bragg Road (#1534) 484,510.00 484,510.00
Fayetteville Criminal Justice Center PM & E (DCC # 1460) 2,209,944.00 2,209,944.00
Fayetteville Bulla Property Parking Lot (DCC # 1557) 261,182.00 261,182.00
Fayetteville Purchase of Western Property (DCC # 1729) 2,505,136.00 2,505,136.00
Fayetteville Bundled R & R Projects 2005 (#1446) 505,190.41 505,190.41
Fayetteville Renovation Student Center (#1795) 329,365.00 29,910.00
Forsyth Construction - New building - #1139 3,735,600.00 3,735,600.00
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000.00 700,000.00
Forsyth HVAC & Fire Alarm System Renovations - #1311 0.00 0.00
Forsyth Northwest Forsyth County Center - #1390 9,249,421.00 9,249,421.00
Forsyth Renovations - Snyder Hall - #1437 0.00 0.00
Forsyth Renovations-Allman Center #1560 0.00 0.00
Forsyth Bundled - R & R #1630 0.00 0.00
Forsyth Air Conditioning Upgrade West Campus #1538 0.00 0.00
Forsyth Construction - Greene Hall Expansion #1438 960,000.00 938,053.46
Gaston New Public Safety Building - #1122 1,494,782.05 1,494,782.05
Gaston New Science and Technology Building - #1428 696,044.00 696,044.00
Gaston Renovation - Comer Building - East #1332 0.00 0.00
Gaston New Health Sciences Building - #1427 883,710.20 883,710.20
Gaston Renovation - Craig Building - #1333 0.00 0.00
Gaston Lena Sue Beam Building Renovation & Expansion #1753 1,921,629.00 1,165,084.24
Gaston Restroom Renovation #1653 5,217.00 5,217.00
Gaston East Campus Land Purchases #1694 192,513.00 192,513.00
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AUG

SEP

Total Expenditures

0.00

0.00

0.00
1,021,353.00
1,900,000.00
93,974.93
1,371,353.10
2,935,404.00
0.00

0.00

0.00

0.00
4,054,058.00
325,000.00
2,546,502.00
1,043,683.20
5,628,818.00
4,000,000.00
6,756,814.00
0.00

0.00
7,000,000.00
600,000.00
2,430,349.00
876,486.53
5,997,415.00
9,889,835.06
209,343.00
500,644.45
1,177,800.00
484,510.00
2,209,944.00
261,182.00
2,505,136.00
505,190.41
29,910.00
3,735,600.00
700,000.00
0.00
9,249,421.00
0.00

0.00

0.00

0.00
938,053.46
1,494,782.05
696,044.00
0.00
883,710.20
0.00
1,165,084.24
5,217.00
192,513.00

Balance
0.00
0.00
0.00
0.00
0.00
0.07
0.90
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

56,316.80
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

299,455.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

21,946.54
0.00

0.00
0.00
0.00
0.00

756,544.76
0.00
0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT

AS OF 11/08/2012

College Project Name - (Project No. if assigned) Allotted 4100
Gaston Lincoln Campus Lower Level # 1778 1,692,103.75
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000.00
Guilford Land #1236 3,000,000.00
Guilford Classroom Building Project #1046 4,250,000.00
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000.00
Guilford Jamestown Campus Land & Parking #1294 4,350,000.00
Guilford Classroom Building #1605 2,100,382.00
Guilford Fire Suppression System Replacement #1392 0.00
Guilford Roads, Parking & Walkways Repairs #1334 0.00
Guilford Business Careers Renovation #1397 0.00
Guilford HVAC Renovations and Energy Upgrades #1398 0.00
Guilford Health Technologies Project #1375 9,750,000.00
Guilford Business Hall Renovations #1773 0.00
Guilford Land #1680 643,659.00
Guilford Land #1681 356,341.00
Guilford Jamestown Renovations #1809
Halifax Allied Health/Auditorium Bldg #1090 7,615,691.00
Halifax HVAC replacement,welding shop renovations #1165 91,218.00
Halifax Wellness/Fitness Center #1292 566,129.64
Haywood Renovation - 200/300 Buildings #1113 570,480.00
Haywood Regional High Tech. Center #1327 217,598.00
Isothermal Continuing Education Building Renovation - #1204 0.00
Isothermal Life Long Learning Center #1298 1,658,309.00
Isothermal ADA Compliance Project & minor building improve. #1252 0.00
Isothermal Campus HVAC Controls Replacement #1253 0.00
Isothermal Underground wiring project #1394 0.00
Isothermal Student Center Roof Replacement #1395 0.00
Isothermal Library & Swimming Area Roof Replacements #1524 0.00
Isothermal Library Interior Ceiling Renovation - #1565 0.00
James Sprunt Exterior Campus Lighting #1163 0.00
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 0.00
James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718.00
James Sprunt Repair and Renovations #1424 0.00
James Sprunt Repair and Renovations Phase 2 #1529 0.00
Johnston Campus Lighting and Parking #1176 189,194.00
Johnston Industrial Technology Bldg #1219 2,299,625.00
Johnston Renovation of Wilson #1103 0.00
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,049,210.12
Johnston Arboretum Greenhouse Complex #1422 94,917.88
Johnston Parking Lot Improvements #1620 28,150.00
Johnston Art and Elsee Buildings Renovations #1526 306,707.00
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,061.44
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 0.00
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 199,745.46
Lenoir Resurface Roads and Parking Lots/other renovations #1251 0.00
Lenoir Classroom and Science Building #1238 4,932,980.00
Lenoir Renovate/Add Classrooms in Administration Bldg #1232 0.00
Lenoir Industrial/\VVocational Center #1407 2,265,844.00
Lenoir Land Acquisition #1399 380,910.32
Lenoir Jones Co. Land Acquisition #1462 148,282.20
Lenoir Felix Johnson Property #1488 304,951.25
Lenoir Jones County Center #1500 851,718.00
Lenoir Maintenance Facility #1587 749,524.00
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Total
Expenditures

1,677,020.04
2,150,000.00
3,000,000.00
4,250,000.00
1,500,000.00
4,350,000.00
2,030,718.63
0.00
0.00
0.00
0.00
9,750,000.00
0.00
643,659.00
356,340.73
0.00
7,614,690.03
85,466.62
566,129.64
570,480.00
217,598.00
0.00
1,658,309.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,783,718.00
0.00
0.00
189,193.75
2,299,625.00
0.00
6,049,208.47
94,917.88
0.00
306,706.64
373,061.44
0.00
199,745.46
0.00
4,932,980.00
0.00
2,265,844.00
380,910.32
148,282.20
304,951.25
851,718.00
749,524.00

JUL

AUG

SEP

Total Expenditures
1,677,020.04
2,150,000.00
3,000,000.00
4,250,000.00
1,500,000.00
4,350,000.00
2,030,718.63

0.00

0.00

0.00

0.00
9,750,000.00
0.00
643,659.00
356,340.73
0.00
7,614,690.03
85,466.62
566,129.64
570,480.00
217,598.00
0.00
1,658,309.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
1,783,718.00
0.00

0.00
189,193.75
2,299,625.00
0.00
6,049,208.47
94,917.88
0.00
306,706.64
373,061.44
0.00
199,745.46
0.00
4,932,980.00
0.00
2,265,844.00
380,910.32
148,282.20
304,951.25
851,718.00
749,524.00

Balance

15,083.71
0.00
0.00
0.00
0.00
0.00
69,663.37
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.27
0.00
1,000.97
5,751.38
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.25
0.00
0.00
1.65
0.00
28,150.00
0.36
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

College

Project Name - (Project No. if assigned)

Lenoir

Signage #1588

Lenoir

Christine Parker Property #1533

Lenoir

Corrections Training Facility & Simulated Cell #1590

Lenoir

Construction Trades #1775

Martin

Misc. R & R (Bundled projects) #1178

Martin

Roof Repairs (Bundled projects) #1192

Martin

HVAC #1583

Mayland

Avery County Project #1169

Mayland

R&R Projects #1284

Mayland

Applied Technologies Building #1328

Mayland

Repairs/Renovations Projects #1625

Mayland

Land Purchase #1378

McDowell

Classroom Building #1353

McDowell

Asbestos Abatement Project #1707

McDowell

Replace Exit Doors & Fire Alarm System #1160

McDowell

Roof Replacement #1161

McDowell

Campus Repair and Renovations #1248

McDowell

Campus Repairs & Renovations #1566

Mitchell

Renovation of the CEC-HVAC/Restrooms/Offices - 1168

Mitchell

Renovation 0f the CEC-Gen'l Bldg. Renovations - #1196

Mitchell

Mooresville Center 2nd Floor Addition-DCC No. 1070

Mitchell

Advanced Technology Building-DCC No. 1091

Mitchell

Renovation of the Library #1379

Mitchell

Renovation of the Student Center #1573

Mitchell

Renovation of Vocational Building #1509

Mitchell

Main Building Renovations #1766

Montgomery

Renovations and Repairs #1187

Nash

Land Acquisition #1141

Nash

Structural Repairs & Renovations #1299

Nash

Environmental Repairs & Renovations - #1193

Nash

Aesthetic Repairs & Renovations - #1194

Nash

Program Specific Classroom Renovations #1203

Nash

Infrastructure Repairs & Renovations #1300

Nash

Science & Technology Building #1301

Nash

Repurposing Classrooms #1530

Pamlico

Expansion of Bayboro Center #1224

Pamlico

Repair and Renovations #1011

Pamlico

Life Care Center #1391

Piedmont

Renovate gym to LRC & Distance learning Classroom #1309

Piedmont

Classrooms/Labs and Student Services/Learning Ctr. #1310

Piedmont

Renovate Student Complex #1383

Piedmont

Renovate Auditorium #1384

Piedmont

Person County Classroom/Lab Building #1445

Pitt

General Classroom Bldg - 1111 Phl

Pitt

Parking Project - 1112 Ph1

Pitt

Bowen Farm Site Project (Planning) - 1110

Pitt

Fulford Bldg Addition Ph Il - 1234

Pitt

Firing Range and Driving Pad - #1177

Pitt

Davenport Farm #1431

Pitt

MacThrift Building #1505

Pitt

Student Center - Phase 1 #1545

Pitt

Humber Bldg Renov Ph Il #1358

Pitt

Greenville Center Renovation #1617
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Total

Allotted 4100 Expenditures JuL
157,830.25 69,716.52
63,972.54 63,972.54
0.00 0.00
12,783.75 12,783.75
0.00 0.00
0.00 0.00
0.00 0.00
824,470.89 824,470.89
0.00 0.00
1,852,610.00 1,852,610.00
0.00 0.00
127,529.00 127,529.00
2,123,659.00 2,123,658.37
14,620.00 14,620.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
216,545.00 216,545.00
3,175,703.00 3,175,702.73
0.00 0.00
0.00 0.00
0.00 0.00
3,391.00 3,391.00
0.00 0.00
350,000.00 350,000.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
3,933,237.00 3,933,237.00
0.00 0.00
313,253.00 312,141.12
0.00 0.00
1,874,302.00 1,874,302.00
857,485.06 857,485.06
1,567,922.00 1,567,919.57
1,015,151.00 1,015,150.87
5,250.00 5,250.00
465,312.00 465,312.00
5,281,750.00 5,281,750.00
139,639.00 139,638.98
146,250.00 146,250.00
212,934.00 212,934.00
339,589.00 339,589.00
3,148,254.68 3,148,254.68
927,906.98 927,906.98
6,262,723.00 6,262,723.00
0.00 0.00
64,098.00 64,097.17

AUG SEP Total Expenditures
69,716.52
63,972.54

0.00
12,783.75
0.00

0.00

0.00
824,470.89
0.00
1,852,610.00
0.00
127,529.00
2,123,658.37
14,620.00
0.00

0.00

0.00

0.00

0.00

0.00
216,545.00
3,175,702.73
0.00

0.00

0.00
3,391.00
0.00
350,000.00
0.00

0.00

0.00

0.00

0.00
3,933,237.00
0.00
312,141.12
0.00
1,874,302.00
857,485.06
1,567,919.57
1,015,150.87
5,250.00
465,312.00
5,281,750.00
139,638.98
146,250.00
212,934.00
339,589.00
3,148,254.68
927,906.98
6,262,723.00
0.00
64,097.17

Balance

88,113.73
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.63
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.27
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,111.88
0.00
0.00
0.00
2.43
0.13
0.00
0.00
0.00
0.02
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.83
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JuL AUG SEP Total Expenditures Balance
Pitt Herman Simon Building #1688 35,000.00 35,000.00 35,000.00 0.00
Randolph R & R Bundle Number One, Two & Three #1174 0.00 0.00 0.00 0.00
Randolph Archdale Center Classroom Addition #1317 1,344,379.00 1,344,379.00 1,344,379.00 0.00
Randolph R & R Bundle Number Four #1578 0.00 0.00 0.00 0.00
Richmond Proj.1089 - HVAC Renovations in 3 Buildings 0.00 0.00 0.00 0.00
Richmond Proj.1088 Health Sciences Building 3,542,287.00 3,542,287.00 3,542,287.00 0.00
Richmond Proj. 1282 Acquire Building in Scotland County 137,272.00 137,272.00 137,272.00 0.00
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 0.00 0.00 0.00 0.00
Richmond HVAC Renovation in Lindsey Petris Building 1689 295,672.00 295,672.00 295,672.00 0.00
Roanoke-Chowan |Repair/Improve Campus Structural Environment #1271 0.00 0.00 0.00 0.00
Roanoke-Chowan |Compliance/Safety Renov. (Bundled Projects) #1323 0.00 0.00 0.00 0.00
Roanoke-Chowan |Learning/Working Renov. (Bundled Projects) #1324 0.00 0.00 0.00 0.00
Robeson #1225 (Pembroke Center Land Purchase) 76,073.00 76,073.00 76,073.00 0.00
Robeson #1109 Continuing Education Building 2,476,854.00 2,451,995.78 2,451,995.78 24,858.22
Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140.00 7,389,115.39 7,389,115.39 77,024.61
Robeson #1214Emergency Training Facility Addition 43,718.30 43,718.30 43,718.30 0.00
Robeson #1329 Renovations Site Work 1,380,906.45 1,380,906.45 1,380,906.45 0.00
Robeson #1562 Workforce Development Bldg. 1,209,432.00 1,209,432.00 1,209,432.00 0.00
Robeson #1108 Repairs to Bldgs 2, 3, 4, 5, 6, 7, 9,10, 15 0.00 0.00 0.00 0.00
Rockingham Lifelong Learning Center - 1079 2,400,291.00 2,400,291.00 2,400,291.00 0.00
Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000.00 239,000.00 239,000.00 0.00
Rockingham Spring 2001 Renovations #1156 0.00 0.00 0.00 0.00
Rockingham Summer 2001 Renovations #1191 0.00 0.00 0.00 0.00
Rockingham Fall 2001 Renovations #1217 0.00 0.00 0.00 0.00
Rockingham Spring 2002 Renovations #1218 0.00 0.00 0.00 0.00
Rockingham Fall 2002 Renovations - #1306 0.00 0.00 0.00 0.00
Rockingham Spring 2004 Renovations - #1382 0.00 0.00 0.00 0.00
Rockingham Summer 2004 Renovations #1501 0.00 0.00 0.00 0.00
Rockingham Summer 2005 Renovations #1540 0.00 0.00 0.00 0.00
Rowan-Cabarrus  [Bldg. 100 Renovations - #1032 0.00 0.00 0.00 0.00
Rowan-Cabarrus  |Classroom/Laboratory Building - #1185 4,287,029.00 3,893,919.82 3,893,919.82 393,109.18
Rowan-Cabarrus _ [Parking Lot Extension/Renovation #1393 4,229.00 4,228.58 4,228.58 0.42
Rowan-Cabarrus  |Various Renovations - #1314 45,446.75 0.00 0.00 45,446.75
Rowan-Cabarrus  [LRC & Student Support Space Renovations (proj #1086) 65,771.00 0.00 0.00 65,771.00
Rowan-Cabarrus  |Classroom/Laboratory Building & Parking Lot #1595 4,826,752.68 4,826,752.68 4,826,752.68 (0.00)
Rowan-Cabarrus  [One-Stop Students Services #1867 155,376.00 0.00 0.00 155,376.00
Rowan-Cabarrus __ [Outdoor Learning Center-North Campus #1870 179,553.57 0.00 0.00 179,553.57
Sampson Occupational Building #1133 3,263,820.00 3,263,820.00 3,263,820.00 0.00
Sampson Campus Roadway Extension #983 176,000.00 176,000.00 176,000.00 0.00
Sampson North HVAC and Crosswalk replacement #1151 0.00 0.00 0.00 0.00
Sandhills New Student Center # 940 2,279,455.00 2,279,455.00 2,279,455.00 0.00
Sandhills New Hoke County Center #813 308,379.33 308,379.33 308,379.33 0.00
Sandhills Kennedy Hall Health Sciences Renovation #1003 0.00 0.00 0.00 0.00
Sandhills Education Center #1081 4,095,643.00 4,095,643.00 4,095,643.00 0.00
Sandhills Parking Lot - South Campus #1313 175,156.00 175,155.02 175,155.02 0.98
Sandhills Stone Hall Administration Renovation #1278 1,431.00 1,431.00 1,431.00 0.00
Sandhills Stone Hall Student Services Renovation #1154 0.00 0.00 0.00 0.00
Sandhills Hoke Business and Technology Center #1142 1,803,237.00 1,803,236.28 1,803,236.28 0.72
Sandhills Horticulture Complex - 1352 1,145,074.07 1,145,074.07 1,145,074.07 0.00
Sandhills Blue Hall Renovation #1004 277,389.93 13,135.06 13,135.06 264,254.87
Sandhills Causey Hall Development Office Renovation - #1626 0.00 0.00 0.00 0.00
Sandhills Meyer Hall Boiler Replacement - #1623 0.00 0.00 0.00 0.00
Sandhills Improvements/Expansion Traffic System - #1242 151,740.01 151,740.01 151,740.01 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

Total
College Project Name - (Project No. if assigned) Allotted 4100 Expenditures JuL AUG SEP Total Expenditures Balance
Sandhills Meyer-Stone Hall Roof Replacement #1376 0.00 0.00 0.00 0.00
Sandhills Stone Hall Renovation #1477 0.00 0.00 0.00 0.00
Sandhills Emergency Services Training Complex #1356 670,675.00 670,674.66 670,674.66 0.34
Sandhills Stone Hall Lecture 111 Renovation #1357 15,060.00 15,059.84 15,059.84 0.16
Sandhills Athletic Field Renovation #1347 317,000.00 317,000.00 317,000.00 0.00
Sandhills East Campus Utility Renovation #1640 0.00 0.00 0.00 0.00
Sandhills Hoke Early College #1641 77,880.00 77,880.00 77,880.00 0.00
Sandhills Greenhouse Renovation #1528 139,784.00 139,783.25 139,783.25 0.75
Sandhills Transportation Services Area Renovation #1650 10,848.00 9,966.26 9,966.26 881.74
Sandhills Emergency Services Training Complex-PH 2 #1649 1,625.00 0.00 0.00 1,625.00
South Piedmont Continuing Education Center Renovations (#932B) 0.00 0.00 0.00 0.00
South Piedmont Renovations to the Continuing Education Ctr - #1166 263,488.00 263,488.00 263,488.00 0.00
Southeastern Infrastructure Construction/Renovations #1173 180,481.00 180,480.95 180,480.95 0.05
Southeastern OSHA and ADA Compliance #1275 18,877.00 18,876.56 18,876.56 0.44
Southeastern Technology Building #1274 4,525,312.00 4,525,312.00 4,525,312.00 0.00
Southeastern Building "G" Renovation/Addition #1413 615,215.00 615,215.00 615,215.00 0.00
Southeastern Building (s) Roof Replacements #1765 157,051.00 157,051.00 157,051.00 0.00
Southwestern Swain Ctr Renovation-remaining section of building #1190 0.00 0.00 0.00 0.00
Southwestern Jackson County Renovations #1188 0.00 0.00 0.00 0.00
Southwestern Restroom / shower renovation #1189 0.00 0.00 0.00 0.00
Southwestern General building-new campus #1330 2,944,018.00 2,944,018.00 2,944,018.00 0.00
Southwestern Academic, Admin building #1371 6,232,770.00 4,694,897.38 4,694,897.38 1,537,872.62
Stanly Western Stanly Center - Project # 903 3,288,740.00 3,288,740.00 3,288,740.00 0.00
Stanly Addition to existing building - Project #1231 814,929.00 814,929.00 814,929.00 0.00
Stanly Patterson Building Roof Replacement #1207 0.00 0.00 0.00 0.00
Stanly Corporate Education/Shop Building #1369 0.00 0.00 0.00 0.00
Stanly Student Center Bldg Renovation & Addition #1355 123,071.00 123,071.00 123,071.00 0.00
Stanly Kelley Building Roof Replacement & Renov #1421 0.00 0.00 0.00 0.00
Stanly General Repair & Renovation #1531 0.00 0.00 0.00 0.00
Surry No. 947: Yadkin Center (completed) 541,702.00 519,625.48 519,625.48 22,076.52
Surry No. 1186: Parking Lot "H" Bldg (completed) 0.00 0.00 0.00 0.00
Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,413.73 2,309,413.73 2,309,413.73 0.00
Surry No. 1387: Renov V-C-P + Small Proj. (completed) 525,899.00 525,899.00 525,899.00 0.00
Surry No. 1367: Maintenance Bldg & Misc. (completed) 806,507.00 806,507.00 806,507.00 0.00
Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,158.66 649,158.66 649,158.66 0.00
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,561.47 175,561.47 175,561.47 0.00
Surry No. 1521: Viticulture & Enology Center 3,000,000.00 3,000,000.00 3,000,000.00 0.00
Tri-County Addition/Renovation -Enloe Building #1308 125,294.00 125,294.00 125,294.00 0.00
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597.00 43,597.00 43,597.00 0.00
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120.00 5,317,120.00 5,317,120.00 0.00
Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,484.53 1,566,484.53 1,566,484.53 0.00
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,548.00 1,800,548.00 1,800,548.00 0.00
Vance-Granville LAND ACQUISITION #1517 114,723.00 114,723.00 114,723.00 0.00
Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680.00 191,680.00 191,680.00 0.00
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272.00 2,369,272.00 2,369,272.00 0.00
Vance-Granville PHASE Il R&R/CONSTRUCTION PROJECTS #1198 0.00 0.00 0.00 0.00
Vance-Granville BIO CLASSROOM/LAB #1543 458,000.00 457,999.90 457,999.90 0.10
Vance-Granville MAIN CAMPUS IT/MARKETING #1612 100,281.00 100,281.00 100,281.00 0.00
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,144,533.00 3,144,532.97 3,144,532.97 0.03
Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613 0.00 0.00 0.00 0.00
Vance-Granville Acquisition of Building and Land for Main Campus #1833 602,736.00 602,736.00 602,736.00 0.00
Vance-Granville Corporate Campus Building Renovation #1844 131,933.00 0.00 0.00 131,933.00
Wake Reroofing - Ready Hall #1260 0.00 0.00 0.00 0.00
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECT STATUS REPORT
AS OF 11/08/2012

College

Project Name - (Project No. if assigned)

Wake

Resurfacing & paving pking. Areas & walk #1419

Wake

Land Acquisition #1442

Wake

Allied Health Auditorium Renovation #1321

Wake

Reroofing - Technical Education Bldg. #1290

Wake

Engineering Technology Bldg. Renovation #1291

Wake

N.E. Campus Development & Bldg. Const. #1289

Wake

R&R Main campus classrooms, labs & offices #1295

Wake

NE Campus Infrastructure #1262

Wake

TE Renovation #1559

Wake

Northern Wake Campus Building F #1717

Wayne

Childcare Center/Lab #1104

Wayne

Land Acquisition #1124

Wayne

Miscellaneous R&R (Bundled) #1162

Wayne

Addition Chiller & Upgrade of Energy Plant #1351

Wayne

Building 1 - Multi Purpose #1105

Wayne

Building 2 -Dental Clinic Addition & Renov. #1230

Wayne

Building 3 - Continuing Education Center #1280

Wayne

WLC & Dogwood Bldgs Renovation #1339

Western Piedmont

LIGHTING RETROFITS #1117

Western Piedmont

CAMPUS RENOVATIONS #1118

Western Piedmont

HEALTH/SCIENCE FACILITY #1366

Western Piedmont

CAMPUS REPAIRS/RENOVATIONS #1365

Western Piedmont

EMERGENCY SERVICES TRAINING COMPLEX 1459

Wilkes

Walker Center Renovations - #1181

Wilkes

General Campus Renovations - #1182

Wilkes

Alleghany Center Relocation and Renovation - #1249

Wilkes

Ashe Center Lab and Classroom Space #1250

Wilkes

Technology Center - #1346

Wilkes

Science Lab, ADA and Admin. Office Renovatons - #1209

Wilkes

Energy Conservation Upgrades - #1183

Wilkes

Greenhouse Renovations - #1210

Wilkes

Roof Replace - Beacon, Hayes and Lovette Halls #1489

Wilkes

Roof Replacement - Thompson Hall #1490

Wilkes

Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184

Wilson

Student Center- #1401

Wilson

Tech Center Land Acquisition-#1345

Wilson

Renovation Project - Year 2001 - #1149

Wilson

Community/Business Center - #1150

Wilson

Renovation Project - Year 2002 - #1229

Wilson

Renovation Project - Year 2003 - #1305

Wilson

Renovation Project - Year 2004-#1389

Wilson

Police Academy Addition - #1426

Wilson

Renovation Project - Year 2005-#1518

Textile School

R&R (project bundled: emerg rep., infrastructure, safety, etc)

Textile School

Capital Construction Project 905 ID 6800100905A

General Funds

TOTALS

* Bond Funds Committed to a Project" may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State
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Total

Allotted 4100 Expenditures
0.00 0.00
2,066,654.83 2,066,654.83
0.00 0.00
0.00 0.00
350,000.00 350,000.00
21,732,801.25 21,732,801.25
2,578,569.55 2,578,569.55
3,296,699.87 3,296,699.87
50,000.00 50,000.00
96,725.33 0.00
555,447.96 555,447.96
724,880.00 724,880.00
229,235.00 229,235.00
123,597.58 123,597.58
4,222,417.00 4,222,416.77
474,043.64 474,043.64
4,293,808.01 4,293,808.01
989,618.00 989,617.84
0.00 0.00
0.00 0.00
3,671,779.67 3,671,779.67
17,619.33 17,619.33
169,250.00 169,250.00
0.00 0.00
0.00 0.00
33,995.00 33,995.00
671,077.00 671,077.00
2,686,596.00 2,686,586.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
3,455,346.00 3,455,345.31
164,999.47 164,999.47
0.00 0.00
1,164,256.67  1,164,256.67
0.00 0.00
0.00 0.00
0.00 0.00
105,311.00 105,311.00
0.00 0.00
0.00 0.00
750,000.00 750,000.00
20.01 20.01
498,867,160.00 494,413,845.30

JUL

0.00

AUG SEP Total Expenditures
0.00
2,066,654.83
0.00
0.00
350,000.00
21,732,801.25
2,578,569.55
3,296,699.87
50,000.00
0.00
555,447.96
724,880.00
229,235.00
123,597.58
4,222,416.77
474,043.64
4,293,808.01
989,617.84
0.00
0.00
3,671,779.67
17,619.33
169,250.00
0.00
0.00
33,995.00
671,077.00
2,686,586.00
0.00
0.00
0.00
0.00
0.00
0.00
3,455,345.31
164,999.47
0.00
1,164,256.67
0.00
0.00
0.00
105,311.00
0.00
0.00
750,000.00
20.01
0.00 0.00

Balance
0.00
0.00
0.00
0.00
0.00
0.00

(0.00)
0.00
0.00

96,725.33
0.00
0.00
0.00
0.00
0.23
0.00
0.00
0.16
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
10.00
0.00
0.00
0.00
0.00
0.00
0.00
0.69
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

494,413,845.30 4,453,314.70
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT

College Project Name - (Project No. if assigned)

NOTE: Pitt CC "New Construction Funds" increased by $135,000 in interest from the
Higher Education Bonds for a settlement to Blue Rock Structure Inc.

NOTE: Pitt CC "New Constructon Funds" increased by $29,880 in interest from the
Higher Education Bonds for a Mutual Casualty Insurance Company settlement to
Pennsylvania National

AS OF 11/08/2012

Total
Allotted 4100 Expenditures JuL

C:\Users\deea\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\F48R63FV\2000 Bond Status Report (2)2ds

AUG

SEP

Total Expenditures

Balance
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